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Preface and Acknowledgements

This is a report of a Stage 1 study to prepare an
‘overview assessment of the feasibility of large-volume
containment of material dredged from Connecticut harbors
alond Long Island Scund. Specifically, containment to
create shoreline land extensions; nearshore, shallow water
islands; and offshore, deep water islands in the Sound has
been assessed. A primary objective of the study was identi-
fication of further work areas to be pursued during Stage 2
of the Long Island Sound containment study.

As might be expected, there is much to be done before
a definitive evaluation of containment for land creation,
island creation, or any other purpose can be made. In this
report, an overview of Stage 2 presents (1) an approach to
the formulation of alternative containment plans, and (2) a
framework for plan impact assessment and evaluation.
Problem identification and plan formulation through local
public involvement {workshops), interagency coordination,
and internal NED planning will be an important part of the
early Stage 2 effort.

The study was performed under contract by Energy
Resources Co. Inc., Cambridge, Massachusetts, and Sasaki
Associates, Inc., Watertown, Massachusetts., The contract
was directed by John Gushue, principal investigator, of
Energy Resources. Project staff from Energy Resources were
Patricia Schettig and Steven Fischer. Project coordinator
for Sasaki Associates was Kenneth Kreutziger, who was
assisted by Maurice Freedman, William Firth, and Richard
Westcott.,

The study was conducted under the supervision of
Raymond Boyd, Planning Division/Coastal Development Branch,
New England Division of the Corps of Engineers.
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RECONNAISSANCE REPORT ON DREDGED
MATERIAL CONTAINMENT IN LONG ISLAND SOUND

SECTION ONE:; INTRODUCTION

Long Island Sound (LIS) has been used as a disposal
site for dredged material and other urban-industrial wastes
for more than 100 years. Management of disposal activities
in the Sound began in 1888 when the Port Supervisors Act
prohibited disposal outside of designated areas. Since
then, the 19 sites identified in Figure 1-1 have been used
for dredged material disposal at one time or another.
Today, only three of these sites are still in use--

New Haven, Cornfield Shoals, and New London--and a fourth
site planned for tlre western portion of the Sound is under
study. Future dredged material management plans will
undoubtedly be designed to further centralize, as well as
minimize, open water disposal in the Sound.l

In concept, there are many alternatives to open water
disposal including those listed in Table 1-1. Project-
specific factors such as costs and funding sources, environ-
mental impacts, dredged material characteristics, and public
opinion determine their feasibility in any given dredging
situation. This report presents the results of an investiga-
tion of the feasibility of containment alternatives for
material dredged from Connecticut harbors along LIS.
Specifiqglly. containment for the creation of shoreline land
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TABLE 1-1
.DREDGED MATERIAL DISPOSAL ALTERNATIVES

Aquatic disposal
- open ocean dunping
- subagueous borrow pits

Beach nourishment

Habitat development projects

- marsh creation
- aguatic habitat
-~ terrestrial habitat
island habitat

Contained disposal

- rehandling basin prior to use of material
in cons:ruction or agriculture

- creation of waterfront land for ultimate
development for industrial, recreational, etec.
purposes

- ¢reation of islands for ultimate development
for industrial or recreational use

- creation of "container island" for long-~term
use as disposal area

Other

- product development |

- strip mine reclamation

- agricultural medium

- sanitary landfill cover material
- incineration

-




extensions; nearshore, shallow water islands; and offshore,
deep water islands has been assessed. '

Purpose and Authority

' The projeét was undertaken as part of the New England
Division Corps of Engineers' Stage 1 planning effort to
develop a plan of study for dredged material containment in
LIS. Recommendations for more detailed and site~specific
analysis of potentially feasible containment options are
presented at the end of this report. The project was
authorized by a Resolution adopted on 10 May 1977 by the
Committee on Public'WOrks'and Tranportation of the U.S.
House of Representatives. The Resolution, requested by
Connecticut Congressmen McKinney, Giaimo, and bDodd, read as
follows:

Resolved by the Committee on Public Works and
Transportation of the House of Representatives, United
States, that the Board of Engineers for Rivers and
Harbors is hereby requested to review the reports on
the Land and Water Resources of the New England-New
York Region, published as Senate Document Numbered 14,
Bighty-fifth Congress, First Session, and other per- |
tinent reports, with a view to determining the feasi-
bility and impacts of the treatment and use of the
dredged materials to result from the continued mainte~
nance and anticipated improvements of Long Island Sound
harbors, as well as from any newly created Federal
harbors, to build artificial islands in Long Island
Sound for recreation, conservation, marsh building,
development, and other purposes. The study should also

1-4



consider the utilization of dredged materials from
projects other than Federal (i.e., State, community, and
private), and the feasibility and acceptability of
utilizing solid wastes other than dredged materials for
island building.,.

Project Scope

Stage 1 planning is by definition a preliminary
iteration of the four major tasks of problem'identification,
formulation of alternatives, impact assessment, and evalua-
tion.2 The desired Stage 1 output_-- a plan for subsequent
Stage 2 and 3 planning and design -- requires an overview
approach in which all factors relevant to the problem are
identified and incorporated into the plan of study. As a
consequence, detailed impact assessments and evaluations are
not made. Instead, the relative significance of the various
factors involved is assessed, often qualitatively. An
overview approach was followed in this study, as the descrip-
tor "reconnaissance report" implies,

The scope of the project was limited to include considera-
tion of containment of material dredged from Connecticut
harbors only. Dredging in New York harbors was not con-
sidered. 1In the preliminary siting of containment facilities,
only locations on the Connecticut side of the Sound were
included., Hence, the project study area is defined by the
Connecticut coastline and the New York-Coennecticut border in
the center of the Sound. The study area also extends inward
along the Housatonic, Connecticut, and Thames Rivers to the
upstream limits of their respective Federal channels. For-

i
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convenience, the study area was divided into three coastal
areas as shown in Figure 1-2.

Within the study area, dredged material from two types
of channel maintenance and construction projects was con-
sidered: (1) Federal projects authorized by Congress; and
(2) other projects allowéd under Federal permit. Historical
data on both types of projects were compiled from Corps of
Engineers files, and projections of future dredged guantities
were made. The possibility of containing other solid wastes
along with dredged material for island/land creation was
also considered.

For containment facility sizing and costing, a S50-year
design_life was used. To account for a probable extensive
period of siting analysis, feasibility evaluation, environ-
mental review, design and construction, it was assumed that
contained disposal would bhegin in 1985, Therefore, projec-
tions of the amounts of material to be contained were made
for the period from 1985 to 2035, Average annual quantities
were estimated for Corps projects and for other projects
under Federal permit.

The containment analysis was performed with the primary
objective of establishing ballpark costs of "container
islands" for long-term use for disposal of dredged material
from several harbors, To illustrate a range of concepts,
containment facilities were sized for the following design
cases:
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l. A single facility to receive all dredged material
projected for the entire study area from 1985
to 2035,

2. Three facilities to receive all dredged material
projected for each of the three Connecticut coastal
areas from 1985 to 2035. One facility would be
located in each coastal area.

With respect to facility siting, three types of projects
and siting zones were assumed: (1) shoreline extensions in
water depths of up to 6 feet mean low water (mlw); (2) near-
shore islands in water depths of up to 18 feet mlw; and
(3) offshore islands in water depths of up to 54 feet mlw.
Using average water depths in each siting zone and an
" assumed final fill elevation based on structural design
criteria, the containment structures required in each design
case were sized and costed.

The containment concepts developed in this report do not
represent site-specific designs such as would be prepared
during Stages 2 and 3. However, consideration was given to
facility siting. Preliminary criteria for land/island
creation projects were formulated and used to identify ‘
potential facility locations. An informal workshop attended
by representatives of several relevant State of Connecticut
agencies provided initial State reaction to the poctential
facility locations as well as to the containment option in
general. '
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Prior Studies and Reports

Dredged material management in the LIS region has been
the subject of considerable study in recent years. Those
reports most relevant to the project at hand include:

1. McAleer, John, "Artificial Islands and Platforms in
Long Island Sound," prepared for the Long Island
Sound Regional Study, New England River Basins
Commission, New Haven, Connecticut, dnd Boston,
Massachusetts, June 1%74. |

2. State of Connecticut, Department of Environmental
Protection, Dredging and Dredged Spoil Disposal in
Long Island Sound: A Discussion Paper, Hartford,
Connecticut, Octobher 1975,

3. State of Connecticut, Department of Environmental
Protection and State of New York, Department of
Environmental Conservation, Interim Program for
the Disposal of Dredged Material in Long Island
Sound, April 1977.

Scientific papers and reports on the ecology of LIS
are abundant in the literature, and harbor-specific environ-
mental assessments and feasibility reports prepared by the
New England Divjsion are also available. However, the
literature specifically related to contained disposal
in LIS is limited to the reports listed above. Many
reports published by the Corps of Engineers Waterways
Experiment Station in Vicksburg, Mississippi under the
recently concluded Dredged Material Research Program are



very useful state-of-the-art documents on dredged material

management,

Coordination

During the course of this reconnaissance effort, telephone

and in-person discussions were held with representatives of

several cognizant State and Federal agencies. The indi-

viduals identified below were contacted for information and

personal opinion relating to dredged material containment in

LIS:

U.S. Environmental Protection Agency .
Region I

Boston, Massachusetts

Peter Holmes, Permits

Ira Leighton, Solid Waste

U.S. Department of Commerce

National Marine Fisheries Service
Milford, Connecticut

Michael Ludwig

U.S. Department of the Interior
Fish and Wildlife Service
Ralph Tiner
Robert Scheirer
Robert Curry
it
U.S. Department of Defense
Corps of Engineers, Waterways Experiment Station
Vicksburg, Mississippi '
Thomas Patin
Hanley Smith
L. Jean Hunt
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U.S5. Department of Defense
Corps of Engineers

Buffalo District

Buffalo, New York

Joseph Foley, Chief - Design Branch

State of Connecticut

Department of Environmental Protection
Glen Gross, Coastal Area Management
Robert Leach, Coastal Area Management
Hugo Thomas, Natural Resources

Denis Cunningham, Water Resources

John Jeffrey, Water Resources

Ronald Whitehour, Water Resources
Jonathan Clapp, Planning and Coordination
Thomas Hoehn, Marine Regulation

Ernest Beckwith, Marine Regulation
Robert Jones, Marine Regulation

Pred Bauich, Water Compliance

Robert Nichols, Solid Waste

Dennis DeCarli, Fish and Wildlife
State of Connecticut

Office of Policy and Management
Richard Symonds

Harold Ames

State of Connecticut
Department of Agriculture

John Baker, Aquaculture Division
New England River Basins Commission

Irv Waitsman, Planning Director



10. Dredging and Construction Contractors

Michael Reich, Great Lakes Dredge and Dock, New
York City

Chris Kirk, Gibson and Cushman Dredging Co., Long
Island :

Richard Rex, Perini Construction Corp., East
Boston, Mass. '

Sean Kiniry, A.H. Harris and Sons, Medfield,
Mass. '

Carl Caskadon, U.S. Steel, New Jersey

- Many of the State of Connecticut personnel listed
above participated in an informal project review session
held in October 1978 at the Coastal Area Management offices
in Hartford. The preliminary nature .of this planning effort
would not allow any official State agency positions on
containment facility planning and siting to be formed.
However, many needed analyses associated with containment in
LIS were brought out in discussion and these are reflected
in the recommendations for further study presented at the
end of this report. '

As the formulation and evaluation of containment
alternatives for LIS proceeds during Stage 2 planning, an
extensive public involvement program is envisioned. In
addition to public hearings to consider alternative plans, a
series of workshpps to obtain local input during plan
formulation are to be organized. These workshops will
enable local governments and the public-at-large to work
closely with Corps planners and engineers in evaluating
containment as a disposal option.

1-12



SECTION TWO: HISTORICAL AND
PROJECTED DREDGING ACTIVITY

The two major sources of dredged material in Connecticut
are: {1) channel maintenance and construction projects done
by the Corps of Engineers; and (2) various dredging/disposal
projécts done by other governmental agencies and the general
pﬁblic under Federal permits issued by the Corps. Historical
data on Corps and'nonfCorps permitted dredging and disposal
compiled from New England Division files is summarized
below. This historical perspective is then used, along with
tentative Corps construction and maintenance plans, to
estimate future dredged material volumes.

Federal Projects

At present there are 27 Federal harbor projects author-
ized in Connecticut. These projects are identified in
Table 2-1 and their locations are shown in'Figure 2-1, A
complete inventory of Corps of Engineers improvement and
maintenance dredging in Connecticut from 1947 through 1977
is provided in Table A-1 of Appendix A.

1

Improvement Dredging

Improvement (new work) dredging in Connecticut harbors
has been extremely rare in the past 15 years, consisting
only of a 76,000 cubic yard (CY) project in Stony Creek

2-1



TABLE 2-1 _
FEDERAL PROJECTS IN CONNECTICUT

Western Coastal Area

1. Greenwich Harbor

2, Mianus River

3. sStamford Harbor

4, Westcott Cove

5. Pivemile River Harbor
6. Wilson Point Harbor
7. Norwalk Harbor

8. Wesport Harbor and Saugatuck River
9., Southport Harbor

10. Bridgeport Harbor

11, Housatonic River

Central Coastal Area

12, Milford Harbor

13. Breakwaters at New Haven

14. New Haven Harbor

15, Branford Harbor

16. Stony Creek

17. Guilford Harbor

18. Clinton Harbor

19. Duck Island Harbor

20, Patchogue River

21l. Connecticut River below Hartford

Eastern Coastal Area

22, Niantic Bay and Harbor
23, New London Harbor

24. ‘Phames River

25, Mystic River

26, Stonington Harbor’

27. Pawcatuck River
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in 1969 and a 31,000 CY job in Niantic Bay and Harbor during
1970. By comparison, the U.S. Navy in New London received

a 1974 Federal permit for’a deepening project involving

2.8 million cubic yards (MCY) of material. The New England
pivision has several improvement projects on the drawing
board and these are listed in Table 2-2, For the purpose of
projecting-dredgéd material volumes for the 50-year period
from 1985 to 2035, the average annual maintenance volumes
associated with the planned improvements have also been
estimated and included in Table 2-2.

Maintenance Dredging

The Corps of Engineers maintenance dredging program in
Connecticut has been much more active than the improvement
program, especially in the central coastal area. For the
l0-year period from 1968 to 1977, Corps total maintenance
dredging has been distributed as follows: western coastal
area -~ 391,600 CY; central area -- 2.51 MCY; eastern area —--
12,810 CY. In contrast, according to tentative plans for
maintenance auring the next 10 years from 1978 to 1987, the
total maintenance volume distribution will become: western
area —-- 1.2 MCY; central area -- 1.6 MCY; and eastern area --
340,000 CY. The data on historical and planned maintenance
activity for each Federal project in Connecticut, along with
long~term projections, are provided in Table 2-3. To make
the projections for the period 1985 to 2035, estimates of
the number of maintenance projects to be undertaken in each
Federal navigation project and the average volume dredged
per maintenance project were made as indicated in Table 2-3.

2-4



TABLE 2-~2

FEDERAL IMPROVEMENT PROJECTS UNDER CONSTIDERATION IN CONNECTICUT2

CONNECTICUT ESTIMATED AVERAGE
COASTAL - VOLUME ANNUAL
AREA PROJECT DATE (CY) lMAINTENANCE

Western Bridgeport Harbor 1984 2,500,000 25,000
Bilack Rock Harbor 1985 150,000 2,000

Central New Haven Harbor 1983-86 7,200,000 72,000
Clinton Harbor 1980 230,000bP 2,500

Patchogue River 1682 30,0000 1,000

Eastern New London Harbor 1983 1,600,000 50,000
"Total New Work (1985-2035) 11,450,000 152,500

8pata provided by Coastal Development Branch, Planning Division, New
England Corps of Engineers.

byNot included in 1985-2035 estimate.
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TABLE 2-3
FEDERAL PROJECT MAINTENANCE:

HISTORICAL, PLANNED

THROUGH 1987, AND PROJECTED FROM 1985 TO 2035

HISTORICAL : o ]
MAINTENANCE (1948-77) PLANNER PROJECTIONS (1985-2035)
MAXINTENANCE
. ’ {1978-1587;2 ]
CONN. N, AVERAGE YEAR NO. AVERAGE AVERAGE 50-¥YR YEARS
COASTAL PRCGJ~ FREQ. VOL., PER LAST PROJ-~ DATE OF VOL, PER ANNUAL CUMULATIVE BETWEEN
AREA PROJECT BECTS {YR) PROJECT DREDGED YEAR VOLUME ECTS lsl; PROJ. PROJECT VOLUME QUANTITY PROJECTS
Weatexrn Greeawich’ 1 - 39,800 1968 1983 50,000 4 2000 50,000 4,000 200,000 15
Coastal Harbor
Area -
{including :i:::a 1 16,730 1964 1981 35,000 4 1995 35,000 2,800 140,000 15
Housatonic
River) Stamford 1 - 121,250 1963 1981 150,000 4 2000 150,000 12,000 600,000 15
Harbor
Westcott 1 - 8,500 1963 1378 20,0006 7 1986 20,000 2,800 140,000 10
Cove 1986 20,000
Pivemile 1 - 47,700 1968 1982 70,000 4 1995 70,000 5,600 280,000 15
River i
Harbor
Norwalk 5 5 124,430 1969 1979 200,000 7 1990 200,000 28,000 1,400,000 10
Harbor
Westport 1 - 25,870 1970 1983 80,000 6 1895 80,000 9,600 480,000 10
Harbor. and
Saugatuck
River
Southport 2 14 36,690 1962 1982 50,000 4 1995 50,000 4,000 200,000 15
Harbovr
Bridgeportb 6 2-3 227,000 1960 1981 200,000 4 1995 225,000 18,000 900,000 15
Harbor : 1982 150,000
ggusatonic 3 16 173,660 1976 1984 200,000 7 1985 200,000 28,000 1,400,000 10
ver .
Waatern
Area .
Totals 51 114,860 5,740,000

Apata provided by Carl Boutilier of New England Corps (tentative plan).
baverage annual maintenance includes 27,000 cy/yr aftec new work to be done in 1984 in Bridgeport and Black Rock Harbors.
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TABLE 2-3 (CONT.)

HISTORICAL
MAINTENANCE (19483-77) PLARNED PROJECTIONS (1985-2035}
MAINTENANCE
{19786-1987)2 :
CONN. NO. AVERAGE YEAR NO. AVERAGE AVERAGE = 50-YR YEARS
COASTAL PROJ~ FREQ. WVOL,. PER LAST PROJ- DATE OF VvOL. PER ANNUAL CUMULATIVE BETWEENM
AREA PROJECT ECTS (YR) PROJECT DREDGED YEAR VOLUKME ECTS- 1st PROJ. PROJECT VOLUKE QUANTITY PROJECTS
Central Milford ; 9-10 42,860 1967 1982 100,000 4 31995 100,000 8,000 400,000 15
Coastal Harbor
Area New Haven® 14 1-2 225,950 1877  None 25 1985 360,000 150,000 7,500,000 2
{including i
arbor
Connec—
ticuk Branford 3 10 85,870 1976 1985 100,000 7 1985 100,000 14,000 700,000 10
River) Harbor
Scony 1 - 32,930 1977 1984 ° 35,000 7 1985 35,000 - 4,900 245,000 10
Creek ’
Harbor
Guilford 2 10 80,060 1974 1984 70,000 7 1985 76,000 5,800 490,000 16
Harbor
Clintond ] 6-7 29,200 1976 None ? 1985 306,000 3,200 210,600 10
Harbor -
Buck 1 - 132,540 1949 None 2 1985 100,000 4,000 200,000 25
Island
Harbor
Patchogue® 4 6-7 33,100 1957 1983 100,000 ¥ 13490 50,000 7,000 356,000 16
River :
Connectfcut 17 23 182,370 1977 1979 200,000 25 1385 300,000 150,000 7,500,000 2
River 1981 200,000
below i983 200,000
Hartford i98% 250,000
: 1987 300,000
Central
Area
Totals 101

351,900 17,595,000

Caverage annual maintenance includes 72,000 cy/yr after new wovrk to be done in 1983-86,

@pverage annual maintenance includes 2,500 cy/yr after new work to be done in 1980,
€average annual maintenance includes 1,000 cy/yr after new work to be done in 1982,
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TABLE 2-3 {CONT.)

HISTORICAL
MAIMTENANCE {1948-77) PLANNED PROJECTIONS {1985-2035)
_ MAINTENANCE
. {1978-1987)2
CONN, RO. AVERAGE YEAR RO, AVERAGE AVERAGE 50-YR YEARS
COASTAL PROJ~ FREQ. VOL. PER LAST PROJ- DATE OF VOL. PER AYNUAL CUMULATIVE BETWEER
AREA PROJECT ECTS {YR) PROJECT DREDGED YEAR VOLUME ECTS lst PROJ, PROJECT VOLUME QUANTITY  PROJECTS
%
Eastern Niantic Bay None - 1981 40,000 7 1990 40,000 5,600 286,000 10
Coastal and Harbor
Area Thames '] 6-8 157,880 1966 1987 200,000 4 1995 200,000 = 16,000 800, 000 15
{including
Th River
ames
River New London Hone - . None 25 1985 100,000 50,000 2,500,000 2
Harbor
Mystic 1 - 17,200 1956 None 2 - 1985 . 50,000 2,600 169,600 25
River .
Stenington None - None None
Harbor
Pavcatuck 3 15 17,560 1977 1984 100,000 7 1985 50,000 7,000 350,000 10
River
Eastern
Area
Totals 20 80,600 4,030,000

faverage annual maintenance includes 50,000 cy/yr aiter new work to be done in 1984,



Summary: Projected Federal Dredging

The Federal portion of the dredged material expected to
be éenerated in Connecticut during the 50-year period from
1985 to 2035 is estimated to be about 39 MCY. Over 70 per-—
cent of this volume will be due to maintenance projects
and 64 percent will originate in the central coastal area.

A complete breakdown of the projected Federal dredging is
given in Table 2-4,

TABLE 2-~4
PROJECTED FEDERAL DREDGING, 1985 TO 2035

COASTAL _ |
AREA IMPROVEMENT MAINTENANCE TOTALS PERCENT
Western 2,650,000 5,740,000 8,390,000 22
Central 7,200,700 17,595,000 24,795,000 .64
Eastern 1,600,000 4,030,000 5,630,000 14
Totals 11,450,000 27,365,000 38,815,000 100

Federal Disposal

Analysis of the disposal methods data in Table A-1,
Appendix A reveals that open water disposal has been pre-
ferred in most Ffederal projects since 1948, Except for the
Connecticut River below Hartford project, land disposal has
been used only on an infrequent basis. 1In the 1l0-year
period from 1968 to 1977, however, nearly 40 percent of the
material dredged from Federal projects was disposed on land.
This recent trend, shown in Table 2-5, is somewhat misleading



TABLE 2-5

DISPOSAL METHODS FOR CORPS OF ENGINEERS
DREDGING IN CONNECTICUT (1968-1977)

CONNEC~- TOTAL DISPOSAL METHOD AND PERCENT OF TOTAL

TICUT VOLUME
COASTAL  1968- OPEN SIDE-

AREA 19778@ LAND % WATER % CAST %
Western 391.6 215.0 ° 55 176.6 45 0 0
Central 2,588.2 956.0 37 1,613.1 62 - 19.1 <1
Eastern 43.8 0 0 31.0 71 12.8 29

Totalsb 3,023.6 1,171.0 39 1,820.7 60 31.8% <1

4Volumes are in thousand cubic yards.
brotals have been rounded off.

because (1) the western area data are dominated by land
disposal of 215,000 CY of material from a 1976 maintenance
job in the Housatonic River, and {2) the central area data
are dominated by the Connecticut River below Hartford project,
the most active project in the Division and the one in

which land disposal is most often used. BAbout 73 percent

of the land disposal in the central area is attributable to
the Connecticut River project.

During the data collection phase of this study, an
effort was made to pinpoiht the historical land disposal
sites for each project. Although hampered by incomplete
records, land disposal locations were noted for six projects
done since 1948. These land disposal sites can be seen in
Apendix B, which contains Corps of Engineer project maps on
which the site locations have been indicated.
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Federal Dredging/Disposal Costs

The costs of Federal improvement and maintenance
dredging projects, as indicated by contractor cost data
obtained from Corps files, have risen steadily sihce 1948.
This expectd trend is shown in Table 2-6 on a per cubic yard
basis. The overall upward trend is evident regardless of
disposal method. It is true, however, that land disposal
sites used in Connecticut have not involved expensive
containment structures and this is undoubtedly reflected in
the observed cost trends. Project-specific cost data are
included in Table A-1 of Appendix A.

TABLE 2-6
COSTS OF FEDERAL DREDGING IN CONNECTICUT (1847-1977)

IMPROVEMENT MAINTENANCE

COST PER CY COST PER CY

# OF # OF
TIME PROJ- PROJ-

PERIOD ECTS AVERAGE RANGE ECTS AVERAGE RANGE
1948-59 18 ° $0.64  $0.22-1.33 21  $1.22 $0.53-3.20
1960-69 6 1.14 0.63-2.10 . 28 1.40 0.36-3.13

1970-77 1 2,88 NA 18 2.98 0.92-5.54

M



6ther Projects Under Federal Permit

Over the 10 years from 1968 to 1977, non~Corps dredging/
disposal activity in Connecticut generated more than twice
the material volume attributable to the Corps. Even when
the 2.88 MCY New London improvement project, started in 1974
by the U.S. Navy, is excluded, the non-Corps volume is
greater than the Corps volume. A summary of the permitted
dredging/disposal activity since 1968 is given in Table 2-7
and a complete inventory of projects is provided in
Appendix C.

As in the case of Federal projects, non-Corps dredging
activity is highest in the central coastal area, averaging
226,000 CY per year since 1968, For the entire coast, about
402,000 CY per year have been dredged on the average, again
excluding the large Navy project in New London. The annual
averages computed f[or each coastal area since 1968 have been
used to estimate the non-Corps dredging activity for the
50-year period from 1985 to 2035 at about 20 MCY, Over
56 percent of this volume will originate in the central
area, as indicated in Table 2-8, |

Overall, the preferred disposal method for permitted
projects since 1968 has been land disposal, although open
water disposal has been favored in the western and eastern
coastal areas. ., This is seen in Table 2-~9. It is safe to
assume that land disposal method includes using the dredged
material for £ill (e.g., behind a new bulkhead).
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TABLE 2-7

SUMMARY OF DREDGING/DISPOSAL IN CONNECTICUT
COASTAL AREAS UNDER FEDERAL PERMIT (1968-1977)
(CUBIC YARDS x 1,000)

CONNEC~ ' YEARS AND PERMITTED VOLUME
TICUT : . .. ANNUAL
COASTAL AVERAGE
AREA 1968 19697 1970 1971 1972 1973 1974 1975 1976 1977 TOTALS?  1%68-77
Western 20.1 98,2 232.1 55,5 76.3 24,0 4.9 52,1 - 14.5 81.9 663.4 66,0
Central 43.2 483.6 581.4 98.8 96,2 570.7 142.2 46,0 75.9 115,31  2,258,} 226.0
Eastern 22.0 65.7 - 490.0 2.5. 115.¢ 23,0 2,882.0 67.6 ' 23.6 285,98 1,976.5 398.0
- {1,096_.5)b (1i5.6}b

(2.0)b

Totals?® 85.3 652.5 1,303.5 156.8 287.5 62}1.7 3,029.0'b 165.7 113.4 482.8
{149,0)

6,898,0 §90,0
{4,018.0)b (402,0)b

ATotals have been rounded off.
bexcluding 1974 New London improvement project by U.S5. Navy {2,880,000 cubic yards).



TABLE 2-8
PROJECTED NON-CORPS DREDGING,

1985 TO 2035

COASTAL AREA TOTAL VOLUME PERCENT
Western 3,300,000 ‘ 16
Central 11,300,000 56
Eastern 5,500,000 28
Totals 20,100,000 100

TABLE 2-9

DISPOSAL METHODS FOR DREDGING IN CONNECTICUT
COASTAL AREAS UNDER FEDERAL PERMIT (1968-1977)

CONNEC- POTAL DISPOSAL METHOD AND PERCENT OF TOTAL
TICUT VOLUME
COASTAL 1968~ - ODPEN
AREA 19774 LAND % WATER %
Western 663.4 209.0 32 454, 4 68
Central 2,258.1 1,630.6 72 627.5 28
Easternb 1,096.5 " 419.5 38 677.0 62
TotalsC 4,018.0 2,259.1 56 1,758.9 44

Avolumes are in thousand cubic yards.

bExcludlng 1974 New London improvement prOJect by
U.S5. Navy (2,880,000 CY),.

CTotals have been rounded off.
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SECTION THREE: PRELIMINARY
CONTAINMENT DESIGN AND COST ANALYSIS

i Preliminary designs and costs have been developed for
two types of containment structures: (1) a simple rock
dike; and (2) a circular-cell, sheet pile cofferdam. The
following design cases are examined in this section:

t .
1. A single facility to receive all dredged material
projected for Connecticut from 1985 to 2035.

2. One facility in each of the three coastal areas
' of Connecticut to receive all dredged material
projected for each area from 1985 to 2035.

The facility designs are based on siting as shoreline
extensions, nearshore islands, and offshore islands.
Average water depths in each siting zone and final site
elevations based on structural design criteria are assumed
in sizing the facilities., A present worth comparison of
four options for providing the required 50-year disposal
capacity is also presented. Finally, the problem of building
on land created from fine-grained, organic¢ material is
addressed.

"

Design Volume

In order to evaluate, even in a preliminary way,
potential containment facility designs, an assessment of the

3-1



volume actually occupied by the material to be dredged and |
disposed must first be made. Then, the required containment
volume and, given a fill depth, acreage can be computed. A
prediction of the degree of densification that the dredged
material will undergo after placement in the containment
area is needed. The empirical nature of existing sizing
methods and the complex geotechnical aspects-~specific
gravity of solids, Atterberg limits, grain size, water
content, void ratio, rate of sedimentation, etc.--of

channel sediment (before dredging) and dredged material
(after dredging) render reliable assessment of performance
of a containment area very difficult.3

The commonly used method of estimating the requifed
volume capacity is to multiply the in situ (before dredging)
sediment volume by a factor determined from experience with
different types of sediments in various locations. This
bulking factor is A ratic¢ of the volume of the dredged
material after sedimentation in the containment area to the
volume of the in gitu sediment. Bulking factors ranging
from 0.5 to 2.3 have been reported,% depending on sediment
type, location, estimates of overdredging and sedimentation,
and in situ sediment density. A summary of the sizing
methods used by selected Corps of Engineers Offices is given
in Table 3-1.

In the dredging~disposal operation, hydraulically
dredged material is initially in a slurry with about 85 per~
cent water by volume,> Bulking factors that take into
account only the swelling of bottom sediments during dredging
typically range from about 1.15 to 2.0. After disposal in a
containment area, the material consolidates under its own



‘TABLE 3-1

SUMMARY OF SIZING METHODS USED BY SELECTED
CORPS OF ENGINEERS DISTRICT OFFICESA

CONTAINMENT
SIZING
SQURCE OF FACTOR MATERIAL SIZING
INFORMATION TO INCLUDED TYPE PACTORC COMMENTS
Buffalo 1, 5, 6, 7 Sand 1.0 Uneertainty on volume dredged;
District Clay and silt 0.5-1.0 observed sizing factor in
. Cleveland, Ohio, for organic
silts: 0.79
Norfolk 1, 2, 7 Sand 1.0 Factors generally overpredict
District Clay and silt 2.0 required containment size
Mobile 1, 2, 3 All types 1.2 Congervative method (long
District term); no losses during
removal and transport
agyumed
Detroit 1, 5, 6 Sand and silt 0.6-1.0 Past volume predictions both
District over- and under~predicted
‘volume; 15 percent awell upon
bottom removal; 50 to
. 85 percent reduction in volume
New England 1 All types 1.25
bivision
Seattle 1, 7 Sand 1.1 Sizing factors based on fleld
District Si1t 1.3 observations: use weighted
Clay 1.5 average sizing factor
Philadeliphia 1, 5, 6, 7 Sand 0.56 Factors without settlement
District 8ilt 6.73 allowances are 1.0, 1.3,

Clay ° 1.0-1,12 and 1.8-2.0 for sand, silt,
clay; settlement estimates
based on field obgervations
and column sedimentation
tests

Galveston 1. 5., 7 8ilt 1.35 1 year after disposal, consider

District Clay 1.65 that settlements have reduced
volume by approximately
50 percent; method does not
apply to sand

Jacksonville 1, 7 Sand 1.2-1.3

District Clay 2.0

a8 .k, Lacasse, T.W. Lambe, and W.A. Marr, “"Sizing of Containment Areas Eor
Dredged Material,” Technical Report D-77-21, U.8. Army Corps of Engineers, Waterways
Experiment Station, Vickaburg, Mississippi, Qctober 1377,

b1 « yolume of in situ channel sediment; 2 = overdredging; 3 = transport
efficiency; 4 = containment area logses; 5 = congolidation of dAredged material in
conta}nment areap 6 = contalnment area foundation settlement; 7 = description of
material.

Cgizing factor = the ratio of volume of dredged material in containment area to
voelyme of in sity chaqpe! gadiment. .
[



weight, resulting in an increase in solids concentration and
more storage volume. Bulking factors that consider settle-
ment generally range from about 0.5 to 1.0. Sole
consideration of the swell of dredged material cannot
adequately'estimate the volume in the ¢ontainment area
except for volume immediately following the disposal phase.

The in situ sediment volumes projected for the Connec-
ticut coast from all dredging activities during the 1985 to
2035 period are summarized in Table 3-2. For preliminary

TABLE 3-2
TOTAL DREDGED MATERIAL PROJECTION, 1985 TO 20352

]

COASTAL FEDERAL NON-CORPS

AREA DREDGING DREDGING TOTALS PERCENT
Western 8.4 3.3 11.7 20
Central 24.8 11.3 36.1 61
Eastern 5.6 3.5 11.1 19
Totals 38.8 20.1 58,9 100

aFigures in MCY,

i

sizing of containment facilities, the study has assumed a
bulking factor of 1.0, and so a maximum design volume of

59 MCY has been used. A more precise determination of the
material bulking factor will be necessary during subsequent
Stage 2 design. It should be noted here, however, that in
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an impermeable containment facility in open water, the
fine~grained sediments characteristicfof most Connecticut
harbors will be very slow to dewater and consolidate. To
assist dewatering, special material handling techniques

may be needed and the logistics of dredging/disposal tailored
to such site management activities. Even then, a bulking
factor in excess of 1.0 is likely, suggesting that a design
volume of 59 MCY is perhaps too low., This is not the case,
however, for a number of reasons.

First, in using a design volume of 59 MCY, the fact
that a portion of the dredged material derived from per-
mitted projects in each area would be disposed of on land
{i.e., would not be available for disposal in a containment
facility) has not been accounted for. Historically, about
half of the non-Corps dredging has involved land disposal.
If this trend were to continue in the future, then the
containment design volume would be decreased, in this
study to about 50 MCY. Second, it is entirely possible that
a certain amount of open water disposal will be allowed as
part of the overall dredged material management plan for
L1S.1 To the extent that this occurs, the volume to be
contained will be lowered. Finally, the 59 MCY estimate is
based on a a rather orderly schedule of maintenance dredging
in all Connecticut harbors over the 50-year study period.

It is very likely that many proposed dredging projects will
be delayed for ¢ne reason or another. These factors are
conside:ed to offset the assumption of a bulking factor of
unity.



Design Locations

As mentioned previously, three design locaticns were
included as representativie of the locations likely to be
encountered: shoreline, nearshore, and coffshore.

A shoreline extension containment concept is simply one
in which the containment facility is joined or directly
adjacent to the existing shoreline., For all practical
purposes, shoreline extensions involve the creation of
useable land to complement the prior shorefront land uses.
Assuming an average depth of water of 3 feet (mean low
water) and a required fihal fill elevation of +20.0 feet
miw, the shoreline extension depth of £ill would be 23 feet.
This number is useful for facility sizing in preliminary
analyses, but must be refined based on site-specific data in
actual design situations:

A nearshore island containment concept involves the
construction of a containment facility in areas where water
depths at mean low water average 12 feet., To reach a final

£ill elevation of +20.0 feet mlw, the depth of £ill required
is 32 feet.

An offshore island containment facility location is
defined herein as one where water depths at mean low water
average 36 feet! For a final fill elevation of +20.0 feet mlw,
56 feet of £ill are required.

The safe top height of a sloped, rip-rapped structure
in exposed waters where depths are generally greater than
20 feet (mean sea level) is determined by taking the static



- surface of the 100-year flood level and adding to it

(1) one-half the anticipated wave height, (2) wave run-up,
and (3) freeboard (safety margin). The static surface of

the 100~year flood level for the Connecticut shore of LIS
varies from +10.0 feet ms? to +12.0 feet msl depending on
1ocation.5 .Assuming a +11.0 feet msl static 100-year

flood level, a wave height of 8 feet, a wave run-up of

2 feet, and a freeboard of 1 foot, the safe structure height
is +18,0 msl or +20.0 mlw (Figure 3-1). This is a reasonable
height for preliminary design.

Flood-plain regulations relating to the 100-year
frequency tidal flood are common in coastal communities in
Connecticut., These regulations are mainly a result of
provisions in the 1968 Federal Housing and Urban Development
Act creating a national flood insurance program. Residents
in a community can obtain subsidized flood insurance under
the program if the State and local community have adopted
land use regulations, approvedlby the Federal Insurance
Administration, that are intended to protect people and
property in the flood plain. The 100-year flood level has
become the accepted criterion for determining the area
deemed appropriate for land use control. The most common
control is to prohibit the construction of new facilities in
the 100-year flood plain through use of zoning ordinance
provisions. Therefore, if land created by the placement of
dredged material- is intended for some eventual productive
land use, then its elevation should be above the 100-year
flood level. '
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Figure 3—1. Design height computation for containment structures.’



Design Configuration

A circular configuration was chosen for this study,
since it represents the most economical shape, i.e., results
in the least amount of structure per unit volume of dredged
material retained. There is no structural advantage to the
circle, such as hoop tension, since the retaining wall is a
gravity structure,

The circular shape may not always be the most advan~
tageous shape to choose for disposal facilities, even though
it is a low-cost configuration. Prom both aesthetic and
functional viewpoints, other containment structure shapes
can often be desired., For example, in a shoreline extension
design, a gently curviné structure resulting in a perimeter
that approximates the natural contour of the shore'may be
preferred. Similarly, in a case where useable land is being
created as a resul: of dredged material disposal, a config-
uration based on the needs of the eventual site user is
appropfiatet New, innovative disposal faciliﬁy design
approaches were discussed by Mann’ and a series of
containment/land use facilities were described by Gushue and
Kreutziger3 in two recent DMRP studies for the Vicksburg
Waterways Experiment Station.

For this study, the facility configurations for the
three design logations are indicated in Figures 3-2 and 3-3,
which also show the radius and diameter of the circular
dikes for various site capacities. The capacities of
interest are seen to be 12 MCY--the 50-year total volume
from both the western and eastern coastal areas; 30 MCY--
about half of the maximum design volume; 37 MCY-~the 50-year
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Figure 3-2. Rock dike and sheet pile cofferdam shoreline configuration,
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SHORELINE
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Figure 3—3. Rock dike and sheet pile cofferdam nearshore and
offshore configurations.
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total volume from the central coastal area; and 59 MCY--the
maximum design_vdlume. Figure 3-4 presents cross sections
for the rock dike and sheet pile dike options, with dimen-
sions indicated for each of the three alternative design
locations, |

Sediment Structural Quality

Material dredged from Connecticut harbors is likely to
contain relatively high percentages of fine-grained silts
and clays. Corps of Eﬁgiﬁeer sediment data from samples
taken in 21 Connecticut harbors was used in this study to
estimate the structural capabilities of the material to be
contained. The Corps data base includes a visual classi-
fication of the samplés according to the Unified Soil
Clagsification System (USCS) shown in Table 3-3, Bartos?
has shown how the suitability of soils as foundation material
can be determined in a general way from their USCS group.

For the most part, fine-grained soils exhibit poor to
very poor foundation properties. In the USCS listing, this
encompasses soils classified as OH, CH, MH, OL, CL and ML,
Coarse—~grained soils provide better foundation material,
although USCS groups SC and SM, containing appreciable
amounts of fines, may still bé‘relatively poor foundation
soils. This is especially true when soil density is low, as
is likely to be the case in the containment facilities
contemplated herein. Soils classified as SP, SW, GC, GM,
GP, and‘GW are good foundation materials.
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-~ TABLE 3-3

WIFIED SOIL CLASSIFICATION SYSTEM

UNIFTED SOIL LAGSIFICATION
{tneluding Ideatificntion wnd Destription)

Major Divistons Smro Typizal Nases
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g 4
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i g ? s i
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- ne § G- 1it2le or no finas.
8 $us
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;f e ig 1 g E" - oM SLity gravels, gravel-sand.silt sixturs.
- - -
"-'.3 u i H L ¥S :3:
3 T EL L
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Igg £2 43
, o
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33 §7 3 3 8% o finen.
FERIR TR IR
T o} 8% L g“ Pooely graded sands or grwvally sends, Little
2 ] Ad2 sp r
s !o ¥ sL . or no fines.
™ 5“ 3 U,S. s
3% 3\5 b}
2 H -.g 5 o B1lty sands, sand-21lt mixtures.
-t o 3 N
12323 |3 3 4
o9 9 [sp%sd L
gl 351 (i3 5"’ ‘ ‘
5 i i 4 *i“—‘:g y 56 Clayey sands, sud.clay mixtures.
3l B g 2
i<
H
r 2
-l: -l
2 4
ﬁt 2 Lhorganic siits end very fing sands, rock
g o - ML flowr, silty or 2laysy fine sands or
¥ 5 2 claywy s1LU3 Wth 4light plastiolty,
L] - -
:‘g_ v © i Inorgonie claya of lov to medium pissticity,
Hy 8 3 ..g oL gravelly clays, sandy cleye, ailty clays,
24 4 g %2 E Laan ciays.
5 25
ES ﬁ i as ot | Oreanic silte und organlc silty clays of low
%- § Plastieity,
17
w3 é " tnorganic silts, piesd or dlat
{ E L33 fine sandy or silty solls, elastta silts.
8 g "-"3
- - .
3 "M 'E : . [ 4 Inorganie cleys of Bigh plesticity, fat clsys
i : 23
£
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5 ergante silts,
Righly Orgaste 8aila 5y P Past snd other tighly organte solls.
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The visual classificdtions found in the Corps data base
are summarized in Table 3--4, Of the 218 samples classified,
about 85 percent fall into the poor to very poor categories
in terms of foundation properties. TIf the poorly graded
sands group, SP, is considered a poor foundation material,
which it is at low densities, then only the 2 samples
classified in the GM group can be considered suitable
foundation material. Overall, it is likely that sediments
from Connecticut harbors will be virtually useless for
supporting anything except light vegetation. A containment
facility operating program to continuously dewater and
densify the material could be designed to improve the
structural quality of material in the case of shoreline
extensions, but the degreé of improvement possible is
unknown at this time. In an island-like containment
facility, a dewatering program will be impractical.

The poor structural quality of the material extends to
the improvemént dredging volumes. Recall that 11.45 MCY of
new work dredging is planned by the NED, of which 7.2 MCY is
in New Haven Harbor. In 1977 a soil exploration study was
conducted by the Corps to determine the characteristics of
the material to be dredged from New Haven Harbor and to
evaluate its suyitability for use in landfills, It was
concluded that only about 1.2 MCY would be sandy material
suitable for landfill., Based on a limited number of borings,
‘the material was,said to consist of soft, black, organic
silt, in some reaches overlaying silty fine and medium sand.
The sandy fractions were not considered suitable for beach
nourishment.
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TABLE 3-4

SUMMARY OF VISUAL CLASSIFICATIONS IN NED SEDIMENT DATA BASE

NUMBER OF SAMPLES IN EACH USCS GROUP

OB SM SP MH OL ML, GM sC TOTALS
Black Rock and Cedar Creek 6 1 7
Branford Harbor 15 2 17
Bridgeport Harbor 24 4 1 29
Clinton Harbor 1 2 4 7
Essex Shoal 2 1 3 0
Fivemile River ~ 1 8 9
Greenwich Harbor 9 9
Guilford Harbor 4 2 1l 7
Mianus River 4 1 5
Milford Harbor 7 2 3 12
New Haven Harbor 4 1 5
Niantic Bay and Harbor 1 4 4 9
Norwalk Harbor 13 3 16
01id Saybrook 9 4 6 2 2 23
Patchogue River 3 1 4
Saybrook Shoals . 4 2 6
Southport Harbor 2 3 5
Stamford Harbor 12 1 2 1 16
Stony Creek 2 1 3
Thames River 9 4 1 14
Westcott Cove 2 3 4 9
Totals 134 33 8 5 2 2 1 218




Containment Structure Alternatives

The basic assumptions used in selecting containment
structure altérnatives were that: {1l) the dredged material
will be of no structural value; {2) the dredged material
will undergo very little consolidation within the contain-
ment facility; (3) the dredged material will remain in the
wet condition within the facility (this is the worst condi-
tion, and must be the basis for assigning lateral pressures
against the walls of the containment structure); (4) the
bottom of LIS is predominantly silt and sand overlaying
progressively stiffer cla};rs10 with a bearing capacity of
2.5 tons per square foot:11 and (5) bedrock stratum is
negligible. These unfavorable conditions immediately
eliminate most types of structure alternatives, including:

1. Sheet piles with tie-backs and any other system
dependent upon the fill material for support.

2, Cantilever walls of any type due to the poor
structural support of the subsoil and the high
soil bearing pressure that would be generated.

3. Dikes using dredged material as core material.

4, Low dikes with wall extensions due to the high
goil bearing pressures that would be generated.

The viable options from a structural standpoint are a
simple, rock dike and a c¢ellular cofferdam. For the latter,
sheet pile cells filled with free draining aggregate will

t
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result in the lowest soil bearing pressures, and circular
cells were chosen as the most economical.

Appendix D is a technical appendix in containing all
the design and cost calculations performed for the rock dike
and sheet pile cell structures. The reader is urged to
review Appendix D at this time. A few general comments on
each alternative are made below. '

Sheet Pile Cofferdam

Sheet piling is now 6n1y supplied by United States
Steel, Bethlehem Steel having dropped the line.l2 The
steel must conform to ASTM A 690, which has three times
greater resistance to salt water splash.l3 The exterior
faces of the sheets of thé cells would be coated from the
top to the mud line with a coal tar epoxy. The inside of
the cells and the inside face of the containment wall would
not need coating because of the lack of oxygen and splash
action. fThis system results in an anticipated life of 25 to
30 years. There is no salvage at the end of the period and
the entire structure would require replacement.l4 sStiffer
bottom soils than assumed in LIS would allow the piles to be
embedded to a lesser degree than was assumed in this analy-
sis. Piles are furnished in 60-foot maximum lengths, but
splicing is not g problem since the loads are radial,l4
The sheet pile structure in the offshore location would
require a better soil bottom than assumed in LIS to achieve
the design height of +20.0 mlw.
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Rock Dikes

Dikes built of large rocks, bottom-dumped, result in
the simplest ‘structure available. A side-slope of 1:1.5 was
assumed as being the most likely slope consistent with this
operation. This results in a stable and free draining
structure with reasonable soil bearing pressures. The
inside face of the dike requires an impermeable (or nearly
impermeable) liner to prevent the dredged material from '
migrating through the very porous dike. Many choices are
available from various manufacturers, and depending on the
material used, should have an indefinite life. The inside
face of the dike will need a layer of stones graded from the
large rocks of the dike to stones of about 1/2-inch to
protect the liner from puncture.

Soft bottom silt would need to be removed before
constructing the rack dike or the sheet pile cofferdam
because soft silt would result in settlement during the
life of the structure., Since the cost for this removal
would be approximately the same for a rock dike or a sheet
pile cofferdam, it is dropped from the cost comparisons
which follow. '

Container Cost Comparisons

it

Preliminary container wall designs found in Appendix D
were developed to price the rock dike and sheet pile coffer-
dam on a per linear foot of wall basis, for each of the
three design locations. The results are given in Table 3-5.
The costs shown are construction costs and include material
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. TABLE 3=5
FIRST COST PER LINEAR FOOT OF WALL®

SHORELINE : NEARSHORE - OFFSHORE
EXTENSION ISLAND ISLAND
Rock dike $1,100 $2,400 $6,900

Sheet pile cofferdam $3,200 $4,700 $8,300

r

and installation costs. Design fees and contingencies are
not included, but are estimated to be approximately 25 to
35 percent of the total construction costs estimated herein.
Examples of items not included in the cost estimates are
site investigation, borings, design, and construction
documents., -Prices used in the analysis are as follows:

l. Piles (ASTM A 690)
® Material - $0.30 per 1b
e Installed - $0.60 per 1lblé

2. Pile coating -~ $1.00 per square footl4
3. Aggregate cell fill .
" ® Material - $5.00 per cubic yard
e Installed -~ $10.00 per cubic yardl®
4. Rock, bottom dumped

@ Nearshore - $25,00 per ton
e Offshore - $30.00 per tonlé
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5, Liner - $12,00 per square foot installedl>

Looking at Table 3-5, the rock dike is seen £o be the
least cost alternative in all design locétipns, but by
substantial margins in the shoreline and nearshore cases.

In the offshore case, the sheet pile structure is estimated
to be 20 percent more expensive, the difference being $1,400
per foot of wall.

A comparison of the total first cost estimates of the
two alternatives is presented in Figure 3-5. 1In view of the
cost differential and the fact that the sheet pile structure
would have to be replaced every 25 to 30 years, the sheet
pile alternative is dropped from further cost comparison.

An important advantage of the sheet pile alternative
should be noted here. Due to its vertical cross section, a
sheet pile structure would enable shipping to dock alongside
the containment facility. 1In cases involving ultimate site
development for a water~dependent land use, the extra
premium associated with a sheet pile structure may well be
worth it. It would certainly be feasible to incorporate
sheet pile segments into a rock dike in order to provide
ship access or to conserve water space near a channel.

In addition to being the most economical design, the
rock dike offerg the advantages of indefinite life, favorable
appearance, ease of construction, minimal maintenance, and .a

rough, sloping surface that provides attractive habitat for
marine life.
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‘Present Worth Analysis of Rock Dike Alternatives

To illustrate the range of possible solutions, consider

the following four alternative schemes for providing 50 years

of containment capacity for Connecticut harbors:

1.

A single 59 MCY fécility constructed in the central
coastal area in year 1 of the 50-year period.

Two 30 MCY facilities, one built in 1985, the other
25 years later in 2010.

Three containers, one in each coastal area, built
in 1985 to satisfy the 50-year containment require-
ments in each coastal area (say 12 MCY in western
and eastern areas, 37 MCY in central area).

Three 12 MCY containers, one in each coastal area,
built in 1985, 1In the western and eastern areas,
this satisfies the 50~year requirement. In the
central area, another 12 MCY facility would be
built in 2002 and a third 12 MCY facility in

2019,

The present worth of these four alternatives is compared
in Table 3-6, using an interest rate of 6-7/8 percent.
While the value ,of one alternative relative to another might
be influenced by effects of inflation, it is impractical to
project by extrapolation the effects of inflation. There-
fore, the economic merits of the alternatives have been

evaluated by using present value comparisons based on

absolute 1978 dollars. This approach provides a reasonable
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TABLE 3-6

PRESENT WORTH OF ROCK DIKE ALTERNATIVES FOR
PROVIDING 50-YEAR CAPACITY

- - — P —

. - PRESENT
. DESIGN WORTH
ALTERNATIVES LOCATION {$ million)

l. 59 MCY facility now shoreline 24.5

: nearshore 60.2

offshore 131.5

2, 30 MCY facility now, shoreline 20.9

another in 25 years nearshore 51.3

offshore 112.2

3. 12 MCY facility now in shoreline 41.4

both west and east, nearshore 102.3

37 MCY facility now in offshore . 224,90
central

4, 3-12 MCY facilities now, shoreline 37.8

another 12 MCY in central nearshore 93.8

area in 17 years, and a offshore 205.4

third 12 MCY in 34 years

aSee Appendi; D, pages D-16 and D-17 for present worth
calculations.

comparative analysis of alternatives where investment occurs
at gifferent points in time,
+ |

As expected, the shoreline location is the most eco-
nomical in all cases, and the more capacity that is provided
now, the higher the present worth of the alternative.
Although more accessible, the smaller capacity, regionally
sited facilities are more expensive than the centrally sited,
higher capacity facilities. Of course, a final decision
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among containment schemes such as those compared above would
be based on many factors in addition to cost.

It is interesting to consider the areal extent of the
containment facility under various design location and
capacity conditions. The size of the rock dike container is
indicated in Table 3-7. Note that to provide offshore
containment of 50 years worth of dredged material from all
Connecticut harbors, about 680 acres of LIS bottom would be
lost. At present, over 2,500 acres of LIS bottom are
designated as available for dredged material disposal under
the joint New York/Connedticut'Interim Plan.l cConsidering
the three areas designated under the latest revised Interim
Plan, about 2,560 acres of LIS bhottom are affected by open
water disposal. Over 1,900 acres are in water 70 to
80 feet deep, while the balance is in water over 150 feet
deep.

Building Upon Containment Facilities

As indicated previously, it is felt herein that islands
created with material dredged from Connecticut harbors will
be incapable of providing any significant stfuctural support.
Even the most passive land uses would require a 3~ to 4-foot
base of material for planting trees, etc. and the unconsoli-
dated, wet dredded material will not have the needed'bearing
strength. 1In view of this, and given the limitations in
foundation desians currently used, two foundation options
are available to enable ultimate facility development (see
Figures 3~6 and 3-7):

3-25



9Z-¢

ROCK DIKE CONTAINER DIMENSIONS AND AREAL EXTENT?2

TABLE 3-7

CAPACITY (MCY)

12 10 .37 59

LOCATIOND SL NS 3 0S SL NS 05 SL NS 0s 8L NS 05
Inside 6,358 3,590 2,714 10,090 5,676 4,292 11,212 6,304 4,766 14,176 7,960 6,020
diameter® . ' : ) .
Aread 386 243 146 952 597 53 1,171 135 £33 1,860 1,166 683
Perimeter® 10,020 11,366 8,671 15,883 17,920 13,628 17,645 19,893 15,117 22,301 25,095 19,057

3Mare complete design data are provided in Appendix D,

bgr,-shorel ine extension; NS — nearshore island; 0S - offshore island.

CFeet,
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‘ to
l. Floating foundations.

2. Pile foundations.

Floating foundations derive their support from the
displacement of the underlying material, exactly as a boat
does in water. Structures of almost any size could be
supported on the dredged material by floating foundation.
Significant settlement would be certain; but such settlement
should be uniform, and if adequately recognized during
design, should present no barrier to proposed uses. Every-
thing would need to be floated, including rcadways and
walkways. Some of these could be incorporated into the
building deéign, and if the roadways and walkways were made
relatively massive in relation to the loads passing upon
them, displacements would not be objectionable. The use of
floating foundations is not exotic or new, but would be very
costly. Where the possibility of using piles is available,
piles will generally prove t¢ be more economical.

For pile foundations, piles are driven either onto
bedrock or into soil with sufficient strength to hold the
design load., A review of the Long Island Scund geoclogy
reveals no reason to assume that piles could not be an
economical method of foundation.l0 Piles offer a settlement-
free, stable way of supporting any type of structure, the only
limiting factors being the bearing capacity of underlying soil
and the economics of pile~driving deep enough to reach it.

Dredged material islands offer an attractive site for

building for several reasons. They incorporate a shipping
dock without crowding existing harbors; they provide a
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virtually maintenance-free rock face against the action of
the sea; the site is open and uncluttered; and, perhaps most
importantly, they may be located only minutes from busy
coastal cities., There are no structural barriers to building
on these sites, only the need to combine tried-and-true
methods with innovative design and plentiful finéncial
resources. The most feasible offshore island land uses

are those that involve high economic returns to the site
developer/user, particularly when foundation conditions
necessitate special design and construction methods.

Dredging Transport Costs f

Dredging of the harbors bordering Long Island Sound
will almost certainly be done hydraulically if disposal in a
containment facility is planned. The material could be
pumped in a floating pipeline to the disposal area, but the
upper limit for pumping is about 2 miles because it is
impractical to locate booster pumps on the water. The
method of transport to large containment facilities can
therefore be assumed to be barge transport, followed by
pumping from the barge over the dike wall into the facilities.
There appears to be no practical alternative to pumping over
the dike wall, considering the need to positively contain
the sediments and its contaminants. The number of firms
which could pump, over the dike wall seems to be limited, the
limiting factor being the equipment needed and government
requirements to use only domestic products on government-—
funded work. ‘
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Dredging costs are extremely difficult to estimate due
to variables in sediment consistency, depth of material
dredged, distances covered, fuel costs, and guantity versus
time requirements. However, for dredging transport by barge
for a distance of about 30 miles, a figure in 1978 dollars
of $3 to $5 per cubic yard would be reasonable., Past
experience has indicaﬁed an inflation factor of about 7 per—
cent per year. An increase in haul distance from about
15 miles to about 50 miles would result in an increase in
cost of 15 to 20 percent.

It should be noted that the costs associated with the
need to transport the material over longer distances are
determined by the economics of a particular dredging opera-
tion. The least cost dredging operation is one in which
dredge plant productivity is maximized. If a longer trans-
port distance is imposed on a project that typically required
only one scow (or Large) to receive and transport material,
then, to avoid dredge plant downtime while the material is
dumped, another scow and associated labor would have to be
used., Por long distances, three scows (one coming, one
going, and one filling) may be necessary. Clearly the
factors relating to dredging costs are very difficult to
‘estimate apart from specific situations, Firm figures are
really only available from bids accepted on specific jobs,
and even bids on the same job can vary by as much as
40 percent. The constraints that may result from dredging
cost and transport factors will require in-depth study to
define in.precise quantitative terms.
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SECTION FOUR: PRELIMINARY SITING ANALYSIS

" Assuming that containment of dredged material is found
to be feasible in Connecticut, where might the containment
facility(ies) be located? 1In this section, an attempt to
select potential land creation sites for in~-depth study
during Stage 2 is described. This preliminary siting
analysis, which was based on macro~level environmental
resource and land use data, proved to be too general to
support firm, precise recommendations on potential sites.
However, many locations in the Sound that have been cited in
the past as potential island creation sites are reviewed.
For large containment facilities, shoreline and nearshore
siting locations in LIS often coincide with areas of high
biological value (e.g., oyster beds, finfisheries). Such
significant binlogiral conflicts may not, however, be
associated with certain deeper water areas, particularly
those that have been used for disposal purposes in the
past,

Data Sources

The siting analysis began with the collection and
review of data tq be used to initially identify potential
sites in the shoreline and nearshore/offshore design loca-

tions. The data collected at this preliminary stage was
macro~level data, which was available from several sources,
including the following: f



5.

NOAA nautical caarts for LIS at scales 1:10,000
to 1:50,000,

NOAA coast charts for LIS at scale 1:80,000,

USGS standard topographic maps for Connecticut
coastal quadrangles at scale 1:24,000,

Connecticut Coastal Area Management (CAM) Program
regsource factor maps at scale 1:24,000.

® c¢oastal land use (1875)
e industrial/commercial zones along the coast

¢ shellfish bed locations in all nearshore
and estuarine areas

e designated tidal wetlands in the 36 coastal
towns in Connecticut

Connecticut Department of Agriculture oyster
ground location maps at scale 1:24,000.

Various maps prepared as part of the Long Island
Sound Regional Study by the New England River

Basins-Commission, available at CAM office.

® wastewater treatment plants and service areas at
scale 1:250,000

® critical erosion areas at scale 1:62,500

4-2



e commercial finfishery at scale 1:250,000

® lobster and conch concentrations at scale
1:250,000 '

® shellfisheries at scale 1:250,000

7. The Atlas of Natural Resources in Long Island
Sound, 10 in which data on tides, bottom sediment
size, geomorphology, benthic concentrations, crab
distributions, lobster distribution, shellfish
beds and finfish distribution is presented on a
‘gseries of 5" x 10" maps showing the entire LIS
region. '

8. Connecticut Office of Policy and Management
proposed land use classification system map,2l
showing u:ban centers, urban growth areas, urban
conservation areas, preserved open space, and

preservation/conservation areas along the coast at
scale 1:250,000,

Preliminary Siting Exercise

The above environmental and land use data were synthe-
sized on a series of working base maps (scale 1:125,000) of
LIS and the Connecticut coast. During the preliminary
siting exercise, the data represented on the general bhase
maps were supplemented where possible by more detailed data
in order to identify localized natural or man-made conditions
important for preliminary site identification. For example,



detailed locétion maps (scale 1:24,000) of oyster grounds in
LIS were available for more closely examining potential
gsites shown on the general base maps to be in proximity to
shellfish areas.

The process of identifying potential land/island
creation sites began with a review of all past and present
open water dumping grounds, and of the island creation sites
suggested in 1974 by McAleer.l® In conjunction with the
working base maps, this provided a general indication of
areas where a containment facility would conflict with
current land and water uses, The search for potential
sites, including a critique of sites suggested by McAleer,
was guided by criteria developed specifically for prelim-
inary siting purposes. fThese criteria, which are described
later in this section, and the professional judgements of
the study team were the basis upon which preliminary siting
decisions were madn. It should be noted that the study team
was comprised of a civil engineer, a planner, a geologist,
and a marine biologist.

The biological resource data for LIS provided an
overall environmental framework for initial site review,
enabling fisheries, wetlands, etc. to be plotted and con-
sidered, albeit at a gross level (except where detailed data
were available such as in the case of oyster grounds).
Although envirogmental impact is only one of many siting
considerations, areas of obviously high biological value
were eliminated from further consideration as potential
container sites, It is recognized that very detailed,
site-specific environmental review of potential sites will
be necessary during Stage 2 before any firm siting decisions
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can be made. As Figure 4-1 illustrates, most of LIS in toto
is valuable marine habitat.

Another important aspect of preliminary siting was the
varioué wind, tide, current, and wave energy regimes in the
Sound (Pigure 4-2). The. energies are: (1) wave energy as a
product of wind velocity and duration, water depth, and
fetch; (2) scour by ebb and flow currents and their localized
effects; and (3) littoral currents created'by the angle of
incidence of waves,

For wave energy in LIS, the only significant fetch
waves are those that arrive from the open ocean through "the
Racé" between Loﬁg Island and Fishers Island. The fetch in
this area is 3,000 miles or more. Waves generated within
the Sound have a maximum fetch of about 10 miles. Wind rose
data on wind directions and their percent frequency of
occurrence are indicated on Figure 4-2. 8Scour is caused
primarily by tidal currents and, generally, the only area of
significant tidal current scour in LIS is the Race. Littoral
currents produce the longshore movement of sediment, but
they are inconsistent (i.e., dependent on the incidence
angles of waves) and rarely have significant erosion velocity.

Wave energy effects are of concern in the engineering
deéiqn of containment facilities in relation to structure
configuration and orientation, reinforcement, size, and type
of rip-rap, and outboard slope of the material. Areas of
very high energy will require containment structures with
inordinately high construction costs. This study has
assumed that containment facilities would only be placed in
moderate or low energy zones.
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In conjunction with preliminary siting decisions based
on the natural characteristics of the Sound, additional
judgements were made on the basis of existing man-made
characteristics of the Connecticut coastal zone as well as
plans for future land uses. An initial source of information
consulted to locate potential shoreline extension sites was
the State of Connecticut Conservation and DeVelopment'
Policies Plan, Proposed Revision of 1979.21  This plan
includes a proposed land classification system indicating
the patterns for development and conservation that best
address, according to the Connecticut Office of Policy and
Management, the multiple development needs of Connecticut.
Although the land classification is not in terms of specific
future land uses, such as in a land use or zoning plan, it
does identify areas of suitability and opportunity for
application ¢of the conservation and development policies to
secure the most beneficial and economical long-term results
from State governnent actions. WNine land categories are
contained in the plan, including four types of urban areas,
three types of environmental concern areas, and two types of
rural areas. During preliminary site identification, two of
the urban categories—--urban centers and urban growth areas--
were used to initially locate potential shoreline extension
opportunities using dredged material. Conversely, environ-
mental concern areas were excluded from further consideration.

The results of the preliminary siting exercise are just
that--preliminary. The potential containment facility
locations identified below are offered as a base from which
a more rigorous site selection process during Stage 2 can
begin. It should be recognized that the site review under-
taken in this study was geared to large-volume, long-life



facilities. Small-volume, localized siting opportunities
were not examined in this study, but will be examined in
detail during the Stage 2 siting process.

In searching for potential sites, separate site review
criteria were established for the shoreline and nearshore/
offshore design locations. These criteria are described
below along with the potential sites.

Shoreline Criteria and Site Review

The basic site identification criteria in the shoreline
location reflect the rationale that the coastal shorefront
areas with any potential at all for containment facility
siting are those that:

l. Have a mun-made edge.

2. Are in industrial use, especially water-dependent.

3. Are, or have been, used for disposal of solid
waste, dredged material or municipal/industrial
sewage.

4. Are in proximity to urban structures, such as
transportation systems, industrial land uses and

markets, etc.

5. Have some prior impetus for land c¢reation and
development, such as an industrial expansion site,



or a site that ¢ould be developed to provide.
waterfront recreation land in an urban area.

6. Have an existing erosion-deposition or wave
energy problem that could be alleviated by con-
struction of a containment facility. '

7. Are owned by either local, State, or Federal
government.

Much of the coastal shoreline of Connecticut could be
ruled out beforehand using just the USGS and NOAA maps and
‘some knowledge of the coast, particularly in terms of the
location of residential and recreational areas, shellfish
beds, small boat navigation zones, etc. For coastal sites
not immediately ruled out, more detailed site-specific
information than was available in this study would be needed
to support even a p:reliminary finding of potential as a
'disposal location. Nevertheless, with an "open mind," the
above criteria were applied and three possiblé shoreline
extension sites were identified:

1. Bridgeport -~ between west breakwater and Tongue
Point in Bridgeport Harbor.

2, New Haven - tidal flat area near Long Wharf and
| s adjacent to Connecticut Turnpike on

west side of New Haven Harbor.

~ tidal flat area adjacent to East Shore
Park on east side of New Haven Harbor.
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At first glance, the Bridgeport site and the New Haven
site near East Shore Park appear to offer potential for
containment followed by ultimate development to expand
existing, adjacent public recreational areas. Similarly,
the New Haven Long Wharf site has features, such as vehicular
and waterway access, that make it attractive as an industrial
area. (Problems of dredged material quality, size of facility,
etc. were not considered during initial site identification
since such problems would be addressed during Stage 2;) As
it turned out, on closer examination each of the above sites
was determined to be in proximity to shellfish habitats
considered critical by the State of Connecticut.l6
Decisions as complex as disposal facility siting should not
be made solely on the basis of one factor such as biological
value, but the fact that these sites are American oyster
(Crassostrea virginica) seeding grounds would eliminate them:
from further consideration.

Another site in New Haven--a tidal flat area between
the mouth of 0l1d Field Creek and the Sandy Point breakwater—~-
was briefly investigated by the Corps as a possible container
facility location in 1973.22 At that time it was specu-.
lated that, if a double~wall, sheet pile cell containment
facility were constructed, then ". . . at some future date a
60~acre island would become available." On the basis of a
preliminary cost analysis} the container alternative for
New Haven was r?jected in 1973, but the proposed location
{(an area devoid of oyster grounds) is perhaps worthy of
investigation as a shoreline extension possibility during
Stage 2 of the containment study.
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In view of the density of development and the recrea-
tional and ecological resources along the Connecticut coast,
it ia concluded that the shoreline extension concept for
containment of dredged material is not very promising for
large-volume, long-term éisposal. Small-volume, isolated
opportunities were not examined in this study, but the fact
that the created land would not be useable without costly
site engineering (including a continuous dewatering/
densification program) is a strong disencentive. Very
detailed sediment analysis would be needed in order to
evaluate small-volume containment for land creation, material
rehandling, etc. The vaﬁious areas of publicly owned
coastal property shown in Figure 4-3 are considered worthy
of close examination during Stage 2 as petential small-volume
facility locations, It is fully understood that some or all
of the coastal areas highlighted in Figure 4~3 may prove
unsuitable for containment facilities due to environmental
impacts, public opposition, or other factors to be evaulated
during Stage 2. | '

Nearshore/Offshore Criteria and Site Review

The criteria developed to initially identify nearshore
areas as potential containment facility sites reflect a
siting approach based on'finding which nearshore areas
should be excluded for one reason or another. The prelim-
inary nearshore siting review was degsigned to:

1. Avoid environmentally sensitive areas such as
shellfish beds, lobster and conch areas, finfish
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concentration zdones and anadromous species'
spawning and migration areas.

Avoid U.S. Navy operating areas.
Avoid commercial and recreational boating naviga-
tion zones, particularly in limited open water

areas.

Avoid areas of high wave energy, principally near
the eastern end of Long Island Sound.

Avoidllocations near residential develovments.

Avoid submerged historic wrecks, archaelogical

sites, and heritage areas.

A starting point for'siting in the nearshore zone was

the 1974 report on artificial islands in LIS by McAleer.
The McAleer report listed a number of both nearshore and

offshore potential island creation sites in the Sound.
The major siting criterion used by McAleer seems to have
been to select known shoal areas and shallow water zones,

with adjacent deep water a prerequisite for offshore sites.

From an engineering viewpoint, it makes good sense to select

shoals and shallow zones since construction costs increase

with operating depth., However, from an ecological viewpoint,

a siting exercise based on shoal and shallow areas is
conceptually deficient, since shoals are often valuable
resource areas.l? The nearshore island creation sites
proposed by McAleer are listed below:
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Greenwich _
e Little Captain Island
® area outside Calf Island

Stamford
® area from breakwaters to The Cows

Noroton
e three sites in 2 to 14 feet of water
Darien to Westport

¢ Greens Ledge
e Goose Island
@ Cockenoe Island
e Georges Rock

Southport to Housatonic River
@ Rocky Pine Creek Point
® area near Point No Point

Milford to New Haven
¢ Milford Point

e¢ Charles Island

e Welchs Point

New Haveh to Branford {(Sachem's Head)
e eight sites 1 to 2 miles offshore with rocky
bottoms, 8- to 1l0-foot depths

Branford to mouth of Connecticut River

® seven sites 1 mile offshore in 8 to 15 feet of
water
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e Duck Island lighthouse and breakwater
e Falkner Island
e Long Sand Shoal

9. Connecticut River to Stonington Harbor
e six sites 1 mile offshore in 5 to 15 feet of
water
Hatchett Reef
@ Bartlett Ree%

In addition to the nearshore sites listed by McAleer,
the City of Groton Conservation Commission, in a letter to
tbe Corps of Enginee:s dated 21 November 1977, suggested
that an artificial island be constructed in Fishers Island
Sound, just east of the entrance to the Thames River. The
' gite was described as "presently a hazard to navigation of
recreational boating and is of little value for fishing and
lobstering."20 The project team could not, using its
criteria, identify any other nearshore areas with the
potential for conversion into an artificial island through
dredged material disposal, but a number of comments on the
sites listed above are warranted. |

As mentioned previously, McAleer used engineering
criteria alone in choosing potential nearshore island
creation sites. Given the purpose for which that siting
exercise was done, the approach taken seems more than
reasonable. The problem ¢f siting for dredged material
disposal, however, must consider many engineering, ecologic,
economic, social, and political factors. In this study, the
nearshore sites proposed by McAleer were reviewed according
to general social, aesthetic, and ecological criteria, and
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all of the sites were judged essentially infeasible as
locations for a major disposal facility. This was accom-
plished with the assistane of an informal site review
session attended by representatives from several Connecticut
agencies and the National Marine Fisheries Service.

On an overall level, the engineering-related advantages
of shoal island c¢reation are diametrically opposed by
gualitative ecological value. In the same way that the
Georges Bank region in the North Atlantic is a rich, diverse,
and productive habitat, so too by nature are shallow bars,
shoals, rock ledges, and other shallow water phenomena in
LIS. It is not an ecolegic accident that rocky shoal
areas are productive lobster habitats nor that shallow sand
bars attract bait minnows and commercially valuable fish
populations. Shallow water regions, because they intersect
the photic zone, are extremely efficient primary production
areas. Primary producers tax the light energy from the sun,
and form the critical base for the estuarine food web. The
esgsential ecologic character of the nearshore zone, then, is
the basis for assigning low feasibility to locating a large
volume containment facility in shoal and shallow water
areas.

Once again, it is emphasized that ecologic (or, e.g.,
aesthetic) wvalue alone should not be the sole basis for
rejecting potential disposal facility sites. In a detailed
Stage 2 site selection process, many environmental/economic/
social tradeoffs will be necessary to choose among alterna-—
tive facility locations. The nearshore locations proposed
in the McAleer study were considered, by the State and
Federal personnel participating in the informal review, to
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~ have little chance for gaining approval for disposal.

However, the need for site-specific project design and
environmental impact data upoh which to base disposal

facility siting designs was stressed by all. '

With respect to the offshore design location, the
principal siting criterion used in this study was to find
sites with water depths of 30 to 40 feet. McAleer used the
same criterion to identify offshore sites, provided that
adjacent deeper water areas were available to accomodate the
shipping needs of potential island uses. The list of
offshore sites identified in this study is given below, with
those sites initially identified by McAleer in 1974 noted
with an asterisk (note that all these offshore sites. are
State-owned and are indicated in Pigure 4-4):

1. Stamford
e three sites 1 to 2 miles offshore in 28 to 32
feet of water
® R32A shoals*

2., Darien to Norwalk
e one site east of Budd Reef
e Cable and Anchor Reef*

. 3. Stratford
o Stratford Shoal*

4., New Haven ,

¢ roughly 20 sguare mile area in the vicinity of
the historic New Haven dumping ground.
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5., Clinton
e area 6 miles offshore, 2 miles beyond Six Mile
Reef
o roughly 8 square mile area between Six Mile
Reef and the Cornfield shoals dumping ground.

If a large~volume, long-term dredged material contain-
ment facility is ever to be constructed in LIS, it will
probably have to be sited in an offshore deep water location,
The level of detail necessary to pinpoint potential locations
could not be developed in this study, but except for the
Cable and Anchor Reef site suggested by McAleer, the general
locations listed above ar% considered worthy of further
study. During the informal review meeting held with State
and Federal representatives, it was pointed out that the 30-
to 60~-foot isobath in the Sound can be considered to encom-
pass relatively shallow, productive bottomlands, The
information availakle in this study appeared to indicate
that at least some areas within the 60-foot isobath are of
lower ecological significance and could conceivably be
feasible as disposal locations.

The most feasible locations for building large contain-
ment facilities may turn out to be those areas previously
altered through open water disposal activities. The deep
water areas in the vicinity of dumping grounds that are
still active under the revised Interim Plan (i.e., New
London, New Haven, and Cornfield Shoals) are particularly
interesting since none of these dumping grounds conflicts
with centers of commefcial fishing or shellfishing activity.l
The Cornfield Shoals area, however, is one of high wave and
current energy, which would surely increase foundation
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engineering and construction costs relative to other, less
dynamic locations. Detailed evaluation of the effects of
wave and current energy regimes on containment facility
design will be an important part of Stage 2.
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SECTION FIVE: FINDINGS OF RECONNAISSANCE .
EFFORT AND OVERVIEW OF STAGE 2

An assumption implicit in this study is that the
containment method of disposal would be used for all dredged
materials regardless of whether the land eventually created
would be useable. 1In effect, this study has considered the
worst case for containment and has c¢oncluded that large-
volume containment will be a costly disposal solution with
limited opportunity for ultimate land use. There should be
no doubt that large-volume containment propdsals will be
highly controversial as well.

Still, it is possible that containment may be required
in LIS for a significant fraction of the material to be
dredged in future jyears as other disposal options are
exhausted or foreclosed. If this occurs, then the high
costs of containment facilities could become a secondary
consideration. A case in point in this regard is the
requirement that all dredged material disposal in the Great
Lakes region be in containment facilities designed for
10-year capacity. Although disposal costs in the Great
Lakes region have increased by as much as aﬁ order of
magnitude in some instances, containment is required under
Federal law (Rivers and Harbors Act of 1970, PL 91-611) and
is paid for under a 75 percent Federal/25 percent local
cost~sharing formula. '

Several concepts for dredged material containment were
not examined in this reconnaissance effort and a great deal
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of further, mdre tightly defined study will be conducted
during Stage 2 to determine if containment can be part of
the solution to the disposal dilemma in LIS. Specifically,
opporﬁunities for small-«volume, localized containment
alternatives for waterfront land creation, marsh creation,
dredged material rehandling, and other uses will be assessed.
Potential containment projects will be clearly defined in

. terms of amount and.typé of material, dredging/disposal
schedule, options for ultimate site use, etc. Only then can
the many environmental, economic, legal, and institutional
factors affecting project feasibility be identified and
dealt with progressively. Underscoring all of the above is
the necessity to evaluate the role of containment within a
multi-purpose, long-range dredged material management plan
for LIS. '

Findings of Reconnaissance Effort

This study has been concerned with the large-volume
containment alternative for long~term dredged material
disposal in LIS. 1In the immediate future, the Corps of
Engineers and both Connecticut and New York will attempt to
formulate a dredged material management plan for LIS that
will effectively balance the competing economie, social, and
environmental forces. The selected plan will most likely
incorporate several disposal alternatives, and will not
depend exclusively on either contained or open water disposal.
The continued investigation of the proper role for contain-
ment alternatives can benefit from the £indings listed
below:



The sediments and soils in Connecticut's ports and
waterways are predominantly fine-grained sands and
organic silts. 'To create useable shoreline land
extensions or artificial islands in LIS through
containment of this material, it will be necessary
to dewater and consolidate the material within the
containment facility. State of the art dredged

~ material dewatering/densification techniquesz3

{such as progressive trenching, underdrainage,
thin lift placement, interior dike construction,
sub-areas in parallel and serieé, eté;) are
applicable in the case of shoreline land extensions,
but not in the case of large-volume'artificial
islands located offshore. Hence, the creation of
useable artificial islands in LIS through dredged
material containment will be virtually impossible,
while the creation of useable shoreline land‘
extensiors will be feasible, but will reguire
long-term planning and continuous containment area
operation and management to facilitate dewatering.

In order to convert dredged material islands to

some use redquiring even low so0il bearing capacity,
innovative and costly foundation éngineering will

be needed. Artificial islands can, however,

provide a new siting opportunity for water-dependent
industrial facilities that have difficulty obtaining
sites as developable coastal land inventories
decrease. For high revenue-producing land uses,

the added construction costs for islands may be

less of a development disincentive than would

appear to be the case.
y



-

The possibility of small-volume useable land/island
creation projects cannot be evaluated without
detailed knowledge of the physical and chemical
properties of the sediments and soils in the
harbors and potential disposal locations. This is
true regardless of the ultimate use intended.

The fine-grained sediments characteristic of most
Connecticut harbors may be suitable for eventual
inland disposal as fill material or sanitary
landfill cover. A containment facility designed.
as a material rehandling facility, with a full-
scale operating program to assist dewate:iné and .
consolidation, is conceivable. This containment
option is attractive where disposal siting is
severely constrained since a single, reuseable
facility results. The chemical nature of the
dewatered sediments, in terms of the leaching
potential of salts and other constituents, is
unknown at this time,

Two containment facility designs appear to be most
appropriate for LIS: a simple rock dike and a
sheet pile circular cell dike. On a per linear
foot of wall basis, the first cost difference
between the two is substantial in shallow water
designqlocations, but is less significant in
deepeé water, where the sheet pile dike is esti-
méted to be 20 percent more expensive. The rock
dike has an inaéfinite design life and provides
rough habitat for marine life. The sheet pile
structure must be replaced in 25 to 30 years, but
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provides a vertical wall face that allows ship
access 1if desired.

A single rock dike containment facility, located
in water averaging 36 feet deep at mlw and with
capacity to receive all 59 MCY of dredged material
projected for Connecticut from 1985 to 2035, would
cost in excess of $150,000,000 to design and
construct. With interest at 6-7/8 percent, it
would be 10 to 15 percent less expensive, on a
present worth basis, to build 30 MCY of capacity
to start and then add another 30 MCY of capacity
in 25 vears.

For large~volume containment facilities, the
potential for siting in shoreline and nearshore
locations is very low. Deeper water (say from 30
to 70 feet mlw), offshore locations may be feasible
for large sites, particularly locations in the
vicinity of historical and still active open water
dumping grounds.

In the offshore siting location, the largest
facility examined in this study would remove about
680 acres of Lis bottomland from the ecosystem.

At present, the three active open water dumping
grounds (New London, New Haven, and Cornfield
Shoals) in LIS encompass over 2,500 acres of
bottomland. The largest rock dike designed in
this study would add about 40 acres of rough,
rocky habitat to the marine ecosystem.
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11.

Decision-making for facility siting should not he
made solely on the basis of ecological value.
Many technical, environmental, economic, and
social tradeoffs will have to be made if alterna-
tives to open water disposal in LIS are to be
found.

A truly meaningful analysis of potential contain-
ment facility locations cannot be conducted
outside the perspective of a comprehensive dredged
material management plan for LIS. Basic design
parameters (especially material volume, physical/
chemical quality, and dredging logistics) must be
specified and detailed site-specific data on
potential locagions must be compiled. A rigorous
selection methcdology is needed and participation
from all government levels is essential. Detailed
site selection procedures should be established
and carried out during Stage 2 planning.

The development of a comprehensive dredged material
management plan for LIS has progressed to the point
where the joint New York/Connecticut Interim Plan
of early 1977 has been slightly revised in recent
meetings by an interagency coordinating committee.
The revised Interim Plan is now being drafted by
the New England River Basins Commission and is
expected to become part of its Comprehensive
Coordinated Joint Plan for New England during
1979,
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12, At the present time, no waste disposal activities
other than for dredged material are permitted in
LIS. Substantizl quantities of various solid
waste materials are generated annually in Connec~
ticut, including 73,000 tons per year (TPY)
miscellaneous chemicals; 10,600 TPY solid plastics
and resins; 13,600 TPY municipal/industrial ‘
sludges; construction and demolition debris; and
municipal solid wastes. The desirability and
economic feasibilty of depositing these waste
materials in a dredged material containment
facility are unknown, but questionable, at this
time.

Overview of Stage 2

In order to proceed toward a definitive Stage 3 evalua-
tion of dredged material containment in Long Island Sound,
the Stage 2 planning effort will identify and evaluate a
broad range of possible ccntainment concepts. The emphasis
during Stage'z will be on plan formulation and evaluation.
At the end of Stage 2, a set of realistic, well-defined
containment alternatives will be designated for further
consideration in Stage 3.1

During the final stage of planning, the designated
alternatives wiii be developed into specific dredged mate-
rial management programs with complete technical designs,
institutional arrangements, and operational plans. Further-
more, the socioeconomic, environmental, land use and other



1
imbacts of the alternatives will be assessed in detail
through the EIS process. At the end of Stage 3, the basis
for selecting a Long Island Scund containment plan will be
complete and a decision will then be made by the Division
Engineer.

Public participation and coordination with review,
regulatory and planning agencies will be extensive during
both Stages 2 and 3. An early and active program of pgblic
involvement and interagency coordination is recognized as
essential to the success of the entire planning effort and,
ultimately, to plan implementation. Public and agency
perceptions will be fully reflected in the formulation and
evaluation of alternative containment plans. In fact, plan
formulation at the start of Stage 2 will be based, in part,
on potential containment opportunities identified through
local workshops.

Plan Formulation Approach

The Stage 2 effort will begin with the basic process of
establishing a clear set of planning objectives. This will
be accomplished through the performance of two highly
interdependent tasks: (1) problem (and opportunities)
identification; and (2) formulation of alternative dredged
material containment plans.

Initially, the task of problem identification will be
approached at management levels of cognizant local, State,
and Federal agencies. Preliminary work plans for the

\



Stage 2 effort will be offered for comment and participants
will have an opportunity. to provide input at the start of

the planning process. An important objective of Stage 2 is
to define the role of containment within the overall,
comprehensive dredged material management plan for LIS now
evolving. Early Stage 2 involvement by the_agéncies develop-
ing the overall plan is necessary to achieve that objective.

Subsequéntly, and more importantly, problem identifica-
tion will be a critical aspect of the difficult task of
formulating alternative plans for dredged material containment
in LIS, Containment alternatives can be proposed for a
number of purposes, including the following:

1, Containment for the sole purpose of isolating
contaminated sediments from the ecosystem, with no
plans for eventual facility or material use,

2.  Containment for useable waterfront land creation.

1
i

3. Containment for useable island creation, perhaps as
part of an island habitat development project.

4. Containment for the purpose of storing material for
eventual use in construction, agriculture, land
!
reclamation, or sanitary landfills.

5., Containment in conjunction with projects to develop
marsh or terrestrial habitat.

Considerable emphasis will be placed on specifically
defining the purposes of various containment schemes., With



containment objectives clearly known, the alternatives can

be outlined and refined for problem identification, impact
asseésment, and evaluation. The evaluation of containment
opticng will not be possible unless specific containment plans
are proposed. This means that basic design features--such as
required containment volume, active disposal life, and mate-
rial source(s) and quality--as well as plans for facility
operation, maintenance, and eventual use must be established.

It should be noted that, during Stage 2, detailed
engineering designs of alternatives will not be prepared.
However, all engineering, environmental, institutional, and
~other factors associated with each alternative will be
developed to a comparable level of detail sufficient for the
public and official authorities to review and understand the
rationale used in formulating and screening the alternatives.

The alternative containment plans to be evaluated during
Stage 2 will encompass sﬁallwvolume, localized'opportunities
as well as large-volume options of regional character. The
process of formulating alternatives will include a series of
local~level workshops to solicit local official and citizen
input into the containment facility planning and siting
process. These local workshops will serve the purpose of
ensuring that alternative containment plans reflect a broad
spectrum of public and agency concerns.

F & e

Plan Evaluation Framework

The local workshops and o6ther public and agency involve-
ment activities will be an important part of problem (and
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opportunity) identification throughout Stage 2. Containment
facility planning for LIS and the densely developed
Connecticut coast, particularly for multiobjective disposal-
productive use facilities, will be a complex undertaking.

It will be important, during early planning activities, to
identify both the issues likely to be the basis for opposi-
tion to a plan and the agencies or groups likely to raise
the issues. Then, impact assessment and evaluation tasks
can be structured to deal with critical issues before plans
are well-advanced. |

Since the Stage 2 effort will focus on containment for
laﬁd/island cﬁeation, the planning and evaluation process
will jointly consider containment facility planning with
productive use (e.g., industrial, recreational) planning
whenever possible. The feasibility and operational
viability of a productive site use concept can be greatly
affected by the design features of the containment facility.
For example, the physicallplanning characteristics of a
project (i.e., foundation conditions, configuration, shipping
and rail access, utility availability) can be used to
enhance eventual site productive development potential., It
is also important that proposals for ultimate productive
development of waterfront lands or islands created with
dredged material reflect good land use planning practice.
Productive use plans should, at a minimum, be compatible
with adjacent lafid and water uses; consistent with local
master plans and zoning regulations; and contribute to
established community land use needs.

The outcome of the Stage 2 effort will be affected by
many factors, both substantive and procedural, associated
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with each alternative containment plan. The set of overall
implementation factors listed in Table 5-1 will provide a
framework for ensuring that the full range of substantive
and procedurél considerations affecting the feasibility of
alternative plans is addressed during Stage 2.

A number of specific Stage 2 study areas were identi-
fied during this reconnaissance effort and are described
briefly below,.

Site Selection Methodology

A comprehensive methodology for identifying and
evaluating potential containment facility locations needs to
be developed and applied during Stage 2. The preliminary
siting analysis described previously in Section Four provides
a base from which .1ore detailed siting work can proceed.
Specific siting opportunities for shoreline containment
options, and perhaps for nearshore island creation, will be
identified primarily through public workshops and interagency
meetings held at the local level. Finding and evaluating
deeper water, offshore siting locations will require another
approach.

The concept of mapping the physical and biological
characteristicsof the sediments in the Sound to identify
and quantify various habitat types was suggested in
discussions with State and Federal officials during the
Stage 1 effort. With detailed bottom habitat data, decisions
based on preserving relatively scarce or fragile habitats
could conceivably be made. Of course, such data would be
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TABLE 5-1

FACTORS AFFECTING CONTAINMENT PLAN
FEASIBILITY AND IMPLEMENTATION

ENVIRONMENTAL

1.

_Bcological characteristics of proposed containment

facility location

2. Envfronmental impacts of dredging and land/island

_ c¢reation )

3. Dredged material pollution properties

TECHNICAL

1. Dredged material structural properties

2, Containment area sub-surface conditions

3. Containment facility design and operating characteristics

4. Site size and configuration (as related to productive
use) ' '

5. Technical coordination of disposal plan with productive
use plan

ECONOMIC/FINANCIAL

1. Ecohomic_or social benefits (costs) of the plan

2. Engineering and constyuction costs

3. Dredged material transport costs

4. Fees or taxes on dredged material

5. Project sponsor or site owner capability to assume
financial responsibilities

LEGAL

1. Conformance with regulatory requirements

2. Adequacy of environmental impact statement

3. Disposal rights to the site |

4, Site owhérship author&ties (as related to productive use)

5. Land use restrictions
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TABLE 5-~1 (CONT.)

—

INSTITUTIONAL
1. Public participation in plan formulation and evaluation
2., Coordination with local project sponsor
3. Coordination with review/regulatory agencies
4, Coordination with'planning agencies
S. Procedures for identifying and resolving objections to
the plan
6. Corps and other participant attitudes
7. Political, business, and public support

PLANNING/IMPLEMENTATION

l.

Relationship to comprehensive LIS dredged material
management plan

Relationship to lon§-range environmental plan for LIS
Dredging project specification

Temporal coordination of disposal plan with productive
use plan

Availability of environmental data

Impacts of land/island creation project on existing
water uses '

Proposed use compatibility with adjacent land uses and
local master plans

Proposed use compatibility with available transporta-
tion systems and infrastructure (if appropriate}

Proposed gite plan compatibility with site physical
features and user requirements (if appropriate)

Commitment to proposed land use plan

IRl
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costly to acqﬁire and would be only one of many types of
information used during site review and selection. The
impoftance of‘rigorous site selection procedures during
Stage 2 and 3 planning is obvious and establishment of an
acceptable methodology will be a priority Stage 2 study
area.

Sediment Analysis

‘ During the formulation and evaluation of alternative
containment §1ans, it will be necessary to have a full
understanding of the chemical and physical properties of the
material to be dredged. Differences in sediment properties
from one area to another may be an important determinant of
alternatives to be pursued, Furthermore, for waterfront
land creation opticns, sediment characteristics will dictate
the extent of the dewatering/densification or other operations
necessary to create useable land.

Financial Responsibility

The issue of financial responsibility for containment
facilities will be very important to resolve early in the
planning process. The current national policy requires
local (dredging)* project sponsors to select, finance, and
construct dredged material containment areas. On a'naﬁiga—
tion project-by-project basis, the policy is applicable.
However, in the case of a containment facility planned to
receive material dredged from several harbors, financial
responsibility will have to be established.
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Ownership

If useable land is created through dredged material
disposal, the ownership of that land will be at issue. This
is an important consideration when attempting to combine a
disposal project with an eventual industrial or commercial
land use. Iﬁ.some States, land created with Stéte-owned.
bottomlands must be developed for public use by law. The
extent to which this could be a problem in Connecticut is
not known at this time, but will be determined during
Stage 2,

Preliminary'Schedule‘

A preliminary schedule for conducting Stage 2 and
Stage 3 planning for dredged material containment in LIS is
given in Figure 5-1. A management strategy for sub-dividing
the Stage 2 effort into specific work plans and for coordi-
nating the. performance of all work is being developed at
this time (January 1979). The management strategy will
include a more detailed schedule for Stages 2 and 3.
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Figure 5—1. Plan of siudy on dredged materia! containment in Long island Sound.
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APPENDIX A

FEDERAL DREDGING PROJECTS - 1947 TO 1977

Table A-l is an inventory of NED improvement and
maintenance dredging in Connecticut since 1947. To obtain
data on existing Federal navigation projects, four sources
were consulted:

l. New England Division,'Corps of Engineers, contract
activity summaries for Rivers and Harbors Branch,
1958 to 1970 and 1971 to 1977.

2. Plans and specifications for each project as
contractel out from 1958 to 1977,

3. U.S. Army Corps of Engineers annual reports on
civil work activities, 1951 to 1977.

4, NED, Rivers and Harbors Branch personnel.

The contract activity summaries contained the project
name, contract number and date, the contractor who performed
the dredging, the contract value and yvardage to be removed,
and the actual payment and pay vardage removed. These
records covered all NED projects since 1958,

The plans and specifications were used mainly to
ascertain the disposal sites for the dredged material.
According to the contractor's equipment, and according to

A-1



any special provisions for disposal contained in the plans
and specs, the disposal method (either land or sea) and the
disposal locaﬁion were determined. When the disposal method
was at seé, the particular dumping site was specified. When
disposal was on land, the plans and specs in many cases

cited two or even three disposal sites clustered around the
dredging site. The extent to which these sites were utilized
could not be determined from the plans and specs because the
disposal method was left to the discretion of the contractor.
In the case where only one land disposal site was specified,
it was assumed that disposal occurred on that location.

The annual reports provided backup to the cost and
volume figures from the contract activity summaries, as well
as cost and volume figures for 1951 to 1957. The annual
reports do not generally include data for the disposal
method, contractor or contract number,and so for the period
of 1951 to 1957, these data are not given. Personnel
in the Rivers and Harbors Branch were able to pinpoint
disposal sites and methods of disposal for recent projects
due to their close association with the conduct of the -
Federal dredging contracts.

Except where indicated, only those costs associated
with the actual contract are included in the data. In-house
Corps supervision and administration costs are not included.
The yardages specified are pay yardages and any non-allowable
overdepth that may have been dredged by the contractor is
not included. Thus, the yardage figures underestimate the
total amount actually dredged. In some cases, the overdepth
is small, but in others, it may be quite large. One contract
involved over 500,000 CY pay vardage, but the contractor
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dredged an additional 500,000 CY non-pay yardage. Since
there is no reliable method of estimating non-pay yardages
for all projects, no such estimates are included herein,



TABLE A-1

INVENTORY OF CORPS OF ENGINEER IMPROVEMENT :
AND MAINTENANCE DREDGING IN CONNECTICUT - -

(1947-1977)
INPROVE- :
CONNRECTICUT PROJECT NAME MENT OR . . ' ' BISPOSAL
COASTAL {AND MAP HAINTE- VOLUME COST $ KETHOD OF TRANSPORT TYPE OF DREDCE
AREA NUMBER) NANCE YEAR {cy} 8 CY  DISPOSAL  DISTANCE  MATERIAL  PLANT
2.
Western Greenwich Harbor 1 19492 302,700 176,644 0,58 - - Mud -
Coastal {158} 19508 105,300 65,200 0.62 .o- - Hud -
Area . .
{including H 1968 33,800 54,860 1,48 Open water 5 miles Ordinary Clamshell
flousatontic e e e o e e e e e e e e e e e Y e e . e e e e e e e
River)
Hianus River I 195} 211,140 111,020 - 9.53 - - - Hud ' -
(157) :
H 1964 19,730 44,960 2,28 Open water 6 niles Ordinary Clamshell
Stamford Harbor M 1963 121,250 161,450 1.33 Open water 9 miles Ordinary Dlipper
{156)
HWestcott Cove H 1963 . 8,500 19,890 2,34 Open water 9 miles Ordinary Clamshell
{155)
Fivemile River M 1268 47,709 10,5686 1,42 Open water 3 miles Ovdinary Clamshell
Rarbor {(154)
Norwalk Harbor 1 19498 102,190 £13,34% 1.11 - _ - Hud -
{152/1} 19504 715,280 32,330 a.43 - ) .- Ordinary ~
] 1954 214,500 149,890 0,70 - - Ordinary -
1956 13,730 84,788 1.15 - - Ordinacy -
1960 86,000 110,080 1.28 Open water 5 miles Ocdinary Clamshell
1964 184,720 200,650 1.09 Open water 5 miles Ordinary Clamghell
1969 63,220 107,480 1.70  Open water 5 miles Ordinary Clamshell

agame project performed over more than one year.



TABLE A-1 {CONT.)

IMPROVE-
CORNECTICYT PROJECT NAME MERT OR DISPOSAL
COASTAL {AND MAP MAINTE- VOLUKE COsST $ METHOD OF TRANSPORT TYPE OF DREDGE
AREA NUMBER} NANCE YEAR {CY) {$) cY DISPOSAL DISTANCE MATERIAL PLANT
Western Westport Harbor M 1970 25,870 96,7170 3.74 Open water 5 ﬁllea Ordinaty Dipper |
& Saugatuck River -
(is1) 2
Southport Harbor & 1948 25,300 29,700 1.7 - - ordinary -
{146} 1962 48,070 66,750 1.39 Open water S miles Ordinary Clamshell
Bridgeport WNarbor I 1962 675,150 643,800 0.95 Land *1 aile Ordinary Hydraulic
{143/1) 1962 1,388,730 930,450 0.67 'Open water 5 mllesn Ordinary  Hopper
1963 25,870 54,300 2.10 Open water 5 miles Ordinary Clamshell
M 1953 33,420 29,680 0,94 - - Hud, silt -
1955 263,610 - - - - Ordinary -
1956 131,450 - - - - Ordinary -
1956 500,670 L - - Open water 5 miles Ordinary Hopper
1960 347,000 125,838 0,36 Open water 5 miles Ordinary Hopper
1960 87,770 - - Open water 5 mlies Ordinary Hopper
Bousatonic River 1 19568 1,306,050 568,227 0.44 - - - -
{142} 19564 669,460 262,430 0.3% - - - -
B 1953 24,210 36,310 1.50 - ' - - -
1960 132,310 113,071 0.85 Open water 8 miles Ordinary Clamshell
_ 1976 215,000 1,191,100 5.54 Land : <} mile Org. silt ftydraulic
‘ﬂﬂ-.-h‘--.-h-‘-.--------ﬂ-ﬂ--mn”’-‘.i--B------ﬁ- Lt 3 {-F3 ] . HERTREEMENORHEARNENEEE R RN EEEF IR ERAERNESNCENTEIEN
Central Miiford Rarbor N 1948 38,680 42,686 1.11 - - Oordlnary -
Coaatal {141) : 1956 52,850 63,660 1.20 - - Ordinary -
Area 1967 31,050 56,280 1,52 Open water 6 miles Ordinacy Clamshell
{including :
Connecticut

River)




TABLE A~-1 (CONT.)

IHPROVE-~
CONNECTICUT PROJECT NANE HENT OR DISPOSAL ‘
COASTAL (AND MAP HAINTE- VOLUME CosT _i__ METHOD OF TRANSPORT TYPE OF DREDGE
AREA RUMBER) HANCE YEBAR (CY) ($) CcY DISPOSAL DIBTANCE MATERIAL PLANT
Central New Haven Hatrbor 1 1948 2,326,729 510,680 0.22 - - Sand, gravel -
{139} : 1949 701,350 163,980 0.23 - - Sand, gravel -
1949 218,090 101,090 0.46 - - sand, gravel -
1949 4,616,570 1,674,320 0.36 - - Sand, gravel -
’ H 1950 180,850 159,860 0.83 - - Clay, sand -
1955 153,560 81,800 0.53 Open water - Ordinary . -
1957 141,850 - - Open water - Ordinary  Hopper
1957 66,100 - - Open water - Ordinary -
1957 201,900 - - Open water - Ordinary -
1957 620,000 669,020 0.97 Open vater - Ovdinary  Hopper
1960 37,000 32,11¢ 0,87 Open water - Orvdinary  MHopper
1961 97,600 60,350 0,62 Open water - " Ordinary HRopper
1963 83,340 142,300 .71 Open water 7 miles Ordinary Clamshell
1964 250,540 354,720 1.42 Open water 7 mlles - Clamsghell
1965 17,000 85,800 1.1} Open water 7 mllen - Clamshell
1967 147,860 193,810 1.31 Open water 7 miles Ordinary Clamshell
1968 2,150 105,260 - Open water 7 miles Soulders Clamshell
1974 200 74,300 - Cpen water +1 mile Rock -
1974 945,000 1,653,750 1.75 Open water 7 miles Org. silt Clanmshell
1977 88,200 375,450 4.26 Land +1 mile Org. sllit Hydraulice
Branford Harbor M 1956 19,000} 132,188 Open water B . mniles Ordinarcy Clamshell
{137} 1956 83,220 4 1.29 Land <1 mile Ordinary Hydraulic
1965 23,240 176,890 1.90 Open water B miles - Clamshell
1976 62,140 172,000 2.717 Land +1 mile Org. silt Nydrauwlic
Stony Creek 1969 76,000 117,040 1.54 Open watex 8 miles Ordinary Clamshell
{136.57) .
M 1977 32,730 17%,190 5.47 Open water 10 milea  Org. siit Clamshell
Guilford Harbor M 1964 86,150 110,460 1.28 Land ~l mile - fiydraul lc
(136,13} 1974 71,800 233,350 3.25 Open water 13 miles Org. silt Clamshell




TABLE A-] (CONT.)

IMPROVE- _

CONNECTICUT PROJECT NAME MENT OR DISPOSAL -
COASTAL {AND MAP MAINTE- VOLUME COSsT $ METHOD OP THANSPORT TYPE OF DREDGR
AREA NUMBER ) NANCE YBAR (CY) ($) cY DISPOSAL DISTANCE HATERIAL PLANT

Central Clinton Harbor 1 1949 48,780 27,125 a.5% - - $and, mud -
{138} 1950 80,470 39,690 0,49 - - Sand, mud -
' #1957 50,000 160,950 3,20 - - ordinary -
3 1965 27,600 61,850 2.24  Open water 3 miles Ordinacy €lamshell
: 1972 31,100 71,470 2.30 Land +] mile Org. sllt #Hydraulle
1976 8,250 40,000 4,85 - - Sand Sldecast
Duck Island Harbor M 1949 132,540 3i,630 0,24 - - - Hopper
Patchogue River 1 1956 123,730 203,640 1.05 - - - -
M 1962 42,420 40,150 0.95 Open water 4 miles Ordinary ' Clamshell
1972 42,590 58,350 1.37 Land +1 =mfle Org. silt HAydrauvllc
1376 10,870 32,760 3.0 - - Sand Sidecast
1977 36,500 157,750 4.32 Land - Org. ailt Hydraulle
Connecticut River X 1963 139,340 128,820 0.92 Land +1 mile - Hydraulic
below Hartford 1965 536,340 336,970 0.63 Gpen vater 5 miles - Clamshell

{133/1~133/7)
" 1949 381,550 250,692 0,66

1952 155, 680 125,150 ©.80

1953 156,500 206,080 0.58

1956 301,290 276,030 0,92

1958 144,650 184,107 1.27

Sand, clay
Sand, gravel

Tt
[ I |

1959 140,380 121,710 0.87 Land +1 mile - Hydraulie
1961 204,340 187,470 0.92 tLand +] mile Ordinary  Bydraulic
1964 70,900 69,030 0.97 Open water 5 miles Ordinary Hopper

1964 164,270 203,560 1.24 tand +1 mile - Hydraulle
1968 147,150 208,320 1.42 Land »] mile Ordinary Hydraulic
19702 112,180 364,590 3,25 Open water ) miles Ordinary Clamszhell
19714 176,030 320,370 1.82 Land +1 mile Ordipary Hydraulie
1973 140,300 202,930 1.45 Land +1 mile - Hydraulic
1974 85,850 79,200 0.92 Open water J-4 nmliles - lopper

1976 32,000 109,000 3.41 Nott Island +1 mile - Hydrawlic
1976 200,000 488,990 2.44 Land +1 mile - ydrauvlic
1977 129,000 156,040 2,76 Open water 5 miles - Clanmghell
1977 158,200 456,970 2,49 Open water 5 miles - Clamshell




TABLE A-1 (CONT.)
IMPROVE-
COHNNECTICUT PROJECT NAME MENT OR DISPOSAL
COASTAL {AND MAP MAINTE~ VOLUME cosT $ METHOD OF TRANSPORT TYPE OF DREDGE
AREA HUMBER) NANCE YEAR {CY) (%) CY DISPOSAL BISTANCE MATERIAL PLANT
Eastern Niantic Bay 1 1970 - 31,010 89,310 2,88 Open water 4 milen - Clamshell
Coagtal & Hlarbhor
Area {132.1) -
tinctuding _ _ _ _ o o o e o m e . e e e e e o e e e e
Thames
fRiver) Thames River ] 1949 219,630 274,600 1.25 - - fnd, sand -
{132) 1954 154,480 136,260 G.88 - - Ocdinary -
1957 20,030 43,020 2.1% - - Ordinacy -
1966 237,390 223,369 a.94 Cpen water ? milesn - Clamshell
Mystic River 1 1956 109,620 141,400 1.29 - T - Ordinary -
{129}
] 1956 17,200 27,240 1.58 - - ordinarcy -
Stonington Harbor 1 1957 28,370 37,8600 1.33 - - - -
{128)
Pawcatuck River i 1549 28,310 28,850 1.02 : - - Sand, gravel -
{127.1}) 1949 117,650 79,810 0.45 - - Sand, gravel - -
L] 1955 29,7206 44,220 1.49 - - Grdinacy -
1961 10,170 31,850 3.13  Open water 3 miles - Clamshell
1971 12,810 90,%94¢ 7.09 - - Sand Sidecast




APPENDIX B

FEDERAL PROJECT DISPOSAL LOCATIONS

Figures B-1 through B-10 are Corps project maps on
which the locations of historical land disposal sites have
been indicated. In some cases, the project plans and specs
included more than one disposal location and, since the
disposal site ultimately used could not be determined, each
of the alternatives has been plotted.

In the western cocastal area of Connecticut, only two
projects involving land disposal sites were noted during
data collection. One was a 1962 improvement job in Bridge-
port Harbor for which the disposal locaticon information was
not available. The other was a 215,000 CY maintenance job
in the Housatonic River for which three land disposal
locations were indicated (Figure B-l1). All other western
area projects involved opeﬁ water disposal.

In the central coastal area, land disposal sites were
noted in conjunction with six projects: 1977 maintenance in
New Haven Harbor (Figure B~2); 1956 and 1976 maintenance in
Branford Harbor (Y976 site, Figure B-~3); 1964 maintenance in
Guilford Harbor (site location unknown}); 1972 maintenance in
Clinton Harbor (Figure B-4); 1972 and 1976 maintenance in
Patchogue River (1976 site, Figure B-~5); and eight mainte-
nance projects in the Connecticut River since 1959 (1964 and
1976 sites, Figures B-6 through B-10). Since 1968, over



60 percent of the dredged material in the central area has
been disposed in open water.

No land disposal projects were found in the eastern
coastal area, but about 30 percent of the material dredged
there since 1968 has been sidecast-dredged for shoreline
disposal (beach nourishment).
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APPENDIX C

OTHER DREDGING PROJECTS UNDER
FEDERAL PERMIT - 1968 TO 1977

Table C~1 is an inventory of dredging/disposal proijects
done in Connecticut under Federal permit for the l0-year
period 1968 to 1977. Table C-2 is a summary of the inven-
tory, by yvear and U.S. Geological Survey guadrangle. The
yearly amounts dredged in each coastal area are plotted in
Figures C-1, C-2, and C-3.

To'obtain'the permits data, the NED office in Waltham
was visited between May 15 and May 22, 1978. 1In the Regula-
tory Division, Permits Branch, a microfilmed file of permits,
listing each permit according to USGS quadrangle, was
examined. These cards contain dredging as well as other
permits under the jurisdiction of the Corps of Engineers,

In most cases, the stored information included the permitted
quantity as well as the disposal method authorized. However,
for those that did not, the full size file folders had to be
¢onsulted using the permit numbers as a guide. Unfortunately,
dredging permit files before 1968 had been destroyed, making
the search for glantity data or disposal method fruitless

for projects prior to that date. '

Since complete data was only available from 1968
onward, the data was compiled for the period 1968 through
1977. 'The microfilm file did not contain any data for 1978,



It must be noted that the permit quantity data are not as
reliable as it might seem. There is no simple way to
determine how much of the permitted work was done and how
much material was actually dredged. The permitted yardage
has to be taken as the best surrogate for the actual amount
dredged and disposed. |

As noted, there were no full-size files pertaining to
dredging permits before 1968. The cards in the microfilm -
file exist for periods well before that, but only a small
portion of the cards give the quantity or disposal method,
and an even smaller pércentage give both. To obtain reliable
data before that time from the files at the Waltham office
is not possible.



TABLE C-1
INVENTORY OF DREDGING/DISPOSAL IN CONNECTICUT

UNDER FEDBERAL PERMIT (1968-1977)

.

CONNEC- PERMIT
TICUT usGs YEAR PROJECT .

COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY) {CY) METHOD
Western Glenville 70-«221 Greenwich Hbr. 1,400 Open water
Coastal -284 465 Open water

Area

(includ= = = = = = = = = = = = & @ - = - = - - "= - - = - -

ing Hou=- : ‘

satonic Stamford 77-034 Greenwich Cove 120 Land

River) 75-~173 15,000 Open water
74-103 Mianus River 1,600 Open water
72-181 ‘ 4,700 Open water
71-207 20,000 Open water
69-222 32,400 Open water
72-212 Coscob Hbr. 53,000 Open water
70-174 2,800 Open water
76-485 Stamford Hbr. 590 Land
70-292 3,200 Open water
70-077 160 Land
70~076 8,000 Open water
68-344 110 Land
69-013 Westcott Cove 2,000 Land
76-234 Strickland 2,150 -

Brook
" 72-148 Long Island 3,500 Land
Sound

71-078 Little Cove 21,000 Land
71-015 Cove Hbr. 4,500 Open water
70-111 Chimney Corner 3,000

Land




TABLE C-1 (CONT.)

PERMIT

CONNEC~
TICUT USGS YEAR PROJECT
COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA ~ RANGLE NUMBER (WATERWAY) (CY) METHOD
Western  Norwalk 75-005 Fivemile River 2,100 Open water
South 70-036 1,000 . Land
69~095 500 Open water
-073 650 Open water
-069 1,200 Open water
~070 375 Open water
76-336 Charles Creek 3,200 Land
75-278 4,000 Land .
73-302 4,000 Land
72-033 Norwalk Hbr. 6,000 Open water
71-064 3,000 Open water
69-323 2,000 Open water
77-158 Norwalk River 900 Land
15-006 3,600 Open water
74-113 3,200 Open water
69-227 1,500 Land
73-032 Darien River 6,000 Open water
69-012 1,500 Open water
76-260 Saugatuck River 4,000 Open water
69-293 1,400 Open water
73~056 Long Island 3,000 Land
72=-266 Sound 9,100 &Land
.+ 10-118 Sheffield Hbr. 2,500 Open water
-117 1,100 Open water
70-116 Wilson Cove 850 Open water
-107 15,000 Open water
77-249 Goodwives River 1,600 Land
70-230 E. Norwalk Ch, 3,000 Open water




TABLE C-1 (CONT.)

CONNEC~

PERMIT
TICUT USGS YEAR PROJECT
COASTAL QUAD~ AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY ) (CY) METHOD
Western Westport . 70-267 Mill River 8,000 Open water
69-~062 450 Open water
77-057 Saugatuck River 2,000 Land
69-083 50 Open water
69-238 ' Long Island 30,000 Open water
Sound
Bridge- 76~-345 Johnson's River 4,500 Land
port
75-44 Pequonnock 7,000 Open water
71~-254 River 3,000 Land
10-207 Cedar Creek 12,500 Open water
70-100 Ash Creek 90,000 Land
68-199 Black Rock Hbr., 10,000 Open water
71-014 Bridgeport Hbr. 4,000 Open water
70=-034 10,000 Open water
68~257 10,000 Open water
70-191 Burr Creek 20,000 Open water
Milford °° 77-128 Housatonic 300 Land
-165 River 17,040 Land
75320 20,000 Open water
~-137 150 Land
73-351 15,000 Land
70=271 27,000 Open water
-133 22,000 Open water
69-245 12,000 Land
~067 11,000 Land




TABLE C-1 (CONT.)

CONNEC- PERMIT
TICUT UsGs - YEAR PROJECT
COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY } (CY) METHOD

Western Milford 75-135 Milford Hbr. 200 Land
69-085 1,200 Open water

Central New Haven 77-181 New Haven Hbr. 6,000 Land

Coastal ‘ ~241 650 Land
Area ~467 15,000 Land :
(includ- 76-261 26,234 Open water
ing Con- 74~043 12,000 Open water
necticut -033 20,000 Open water
River) 73-217 320,000 Open water
70-072 10,000 Open water
69077 4,000 Open water

-078 60,000 Land
-200 24,000 Open water
71-019 West River 6,000 Open water
70--113 20,000 Open water

77-132 Quinnipiac 100 Land

-272 River 800 Land

-416 12,000 Land
70-265 1,200 Open water

72«215 Morris Cove 800 Land

Branford 77-046 Branford River 27,000 Land

" -116 2,500 Land

74-224 14,000 Land
73-110 6,200 Open water

72-113 10,300 Land

71-063 6,000 Land

69-096 5,000 Land
68-~106 9,000 Open water
69-284 Stony Creek 35,200 Open water

Hbr.

C-6



TABLE C-1 (CONT.)

CONNEC=- PERMIT
TICUT USGS - YEAR PROJECT . _
COASTAL QUAD~ - AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY ) (CY) METHOD
Central Branford 77-468  Long Island 10,000 Open water
76=-258* Sound 5,000 Open water
72-081 1,200 Open water
71-028 15,000 Open water
69-065 1,600 Open water
Guilford 76-535 West River 1,333 Land
75-317 18,000 Land
68-127 20,000 Land
74-017 Guilford Hbr. 69,000 Open water
74-020 * Sluice Creek 8,900 Open water
75-226 Faulkner Island 1,000 1In water
70-029 Neck River 2,400 Land
Clinton 77-177 Clinton Hbr. 32,000 Land
74-079 2,350 Land
-058 10,100 Land
-052 5,700 Land
72-045 N 78,200 Land
70-114 265,000 Land
" =078 2,500 Land
, 69-198 200 Land
! -136 800 Land
-008 4,800 Land
75~-542 Hammonasset 2,800 Land
-046 Rivey’ 4,800 Land
69166 20,000 Land
70-098 1Indian River 1,000 Land

. *Permit for 2,500-5,000 cubic yards per year for 10 years.
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TABLE C-1 (CONT.)

CONNEC- PERMIT
TICUT usGs - YEAR PROJECT
COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER {WATERWAY) (CY) METHOD
' : -
Central Essex 76-061 North Cove 18,000 Land
75-051 3,200 Land
73-242 500 Land
71-106 12,000 Land
69~-308 - 6,000 Open water
77-395 Patchogue River 1,600 Land
76-~071 12,000 Land
75-205 1,500 Land
-015 1,000 Land
74-045 125 Land
71-033 41,000 Land
70~-172 160,000 Land
-012 3,000 Land
69~281 35,000 Land
-093 1,500 Land
-084 4,000 Land
-066 18,000 Land
68-358 1,500 Land
76-586 Menunketesuck 950 Land
73-027  River 2,000 Land
70~042 ° 45,000 Land
68~363 2,700 Land
76-295 Connecticut 2,200 Land
~112 River 3,560 Land
71-183 400 Land
70-024 24,000 Land
0ld Lyme 77-139 Connecticut 2,400 Land
-155 River 5,000 Open water
76~389 220 Land
75-288 2,500 Land
-078 10,000 Land
73~255 Land

230,000




TABLE C-~1 (CONT.)

PERMIT

CONNEC~
TICUT UsGs YEAR PROJECT
COASTAL QUAD~ AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY ) (CY) METHOD
Central 0lé Lyme 73-06A Connecticut 12,000 Land
72-074 River 2,000 Land
-044 3,000 Land
71~057 4,000 Land
70-263 30 Land
-175 4,000 Land
70-063 3,000 Open water
~046 11,000 Land
-028 4,000 Land
69-311 4,000 Open water
~29% 12,000 Land
~266 230,000 Land
-186 3,000 Land
-181 5,000 Open water
68~322 10,000 Land
Deep River 76-228 Connecticut 6,000 Land
70-229 River 310 Land
-183 14,000 Land
69~135 450 Land
72-048 Salmon River 700 Land
71-018 Chester Creek 13,000 Land
Middletown 76~508 Connecticut 500 Land
: ¢t 75-080 River 1,000 Land
-063 150 Land
Hartford 71-124 Connecticut 1,350 Land
{North & 69-179 River 14,000 Land
South)




TABLE C~1 (CONT.)

CONNEC- , PERMIT
TICUT - USGS YEAR PROJECT
COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY) ({CY) METHOD
Central Glaston- 70-202 Connecticut 11,000 Land
bury " River '
= = ¥R = 2|, = = = - i __ama= = 2= D B =R N =E = S =2 252 m=DD3o= = i
Eastern Niantic 69-235 Niantic River 3,000 Land
Coastal
Area 77-325 Niantic Bay 1,000 Land
(includ- 76=-391 3,000 Land
ing 75-291 800 Landg
Thames —-128 40,000 Open water
River) 74-067 1,050 Land
70-244 40,000 Open water
-120 35,000 Open water
New London 77-110 Thames River 244,000 Open water
-235 20,000 Open water
-414 75 Land
76-259 18,700 Open water
75-023 7,500 Land
74~-063* 2,800,000 Open water
-008 20,000 * Land
-083 43,000 Open water
73-104 3,000 Land
72-132 65,000 -
70-287 3,000 Open water
=135 5,000 Open water
- =057 160,000 Open water
-006 3,000 Open water
" 69-194 29,000 Open water
73-314 New London Hbr. 14,000 Land
69-184 16,000 Open water
77-066 Pine Island Bay 8,000 Land
74-163 17,000 Open water
72-071 2,300 Open water
77-446 Shaws Cove 1,000 Land
73-205 250 Land

*Improvement project at U.S. Navy Submarine Base.
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TABLE C-1 (CONT.)

PERMIT

CONNEC-
TICUT UsGs YEAR PROJECT
COASTAL QUAD~- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER {WATERWAY ) (CY) METHOD
Eastern New London 77-108 Palmer Cove 5,000 Land
71-214 Mumford Cove 2,500 Open water
76~076 Silver Eel 1,200 Land
Channel .
72-211 Winthrop Cove 41,000 Land
69-185 Long Island 3,000 Open water
Sound
Uncasville 75-033 Thames River 9,000 Open water
72-228 3,500 Land
70~092 160,000 Open water
66~249 11,000 Open water
Norwich 75-013 Thames River 6,000 Land
Mystic 77-001 Mystic Hbr. 1,275 Land
76-106 40 Land
69-~-247 3,700 Open water
-167 3,000 Open water
77-085 Mystic River 5,200 Open water
~200 180 Land
" =299 52 Land
75-319 750 Land
-149 3,500 Land
73-288 14,500 Open water
=146 5,000 Land
70~276 4,000 Open water
69-126 3,000 Open water
68-351 11,000 Land
74-198 West Cove 600 Land
70-257 80,000 Open water

c-11



TABLE C-1 (CONT.)

CONNEC- ) PERMIT
TICUT = USGS YEAR PROJECT
COASTAL QUAD- AND LOCATION VOLUME DISPOSAL
AREA RANGLE NUMBER (WATERWAY ) (CY) METHOD
Eastern ‘Mystic 69-300 Stonington Hbr. 5,000 Land
73-170 wWilliams Cove 120 Land
) 73-014 Lower Narragan- 100 Land
sett Bay '
72-169 Wegquet. River 3,000 Land

"
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TABLE C-2

TABULATION OF DREDGING/DISPOSAL IN CONNECTICUT COASTAL AREAS UNDER FEDERAL PERMIT,

BY YEAR AND USGS QUADRANGLE (1968-1977) (CUBIC YARDS x 1,000)

CONNECTICUT
COASTAL AREA

UsGs

QUADRANGLE

YEAR AND PERMITTED VOLUME

1968

1969

1370 19?1 1972

1974

TOTALSA

Western Coastal
Area {(including
Housatonic
River)

Glenville
Stamforgd
Norwalk So.
Westport
Bridgeport
Milford
Ansonia

TOTAL WESTERNZ
Average annual volume 1%68-1977

n.l

20,0

20.1

98,2

.5 61
.0 15
0

232.1 55.5 76.3

= 66,000 cubic yards

Ll bt
N

[ I I I L

1.9
177.8
86.3
40,5
171.0
125.9

o wm e mm mm e m mp mm w wm ms e me mt mm m e e e e mm mm mm e e o mm e mE e Av mA e Ve hA wa E e M e W e e e ma E we e e me E e

Central Coastal
Area {including
Connecticut
River}

New Haven
Branford
Guilford.
Clinton
Essex

0ld Lyme
Deep River
Middletown
KRartford N/S
Glastonbury

TOTAL CENTRAL2
Average annual volume 1968-1977

43.2

14,0

488.6
226,000

31.2 6.0 0.8
- 21.¢ 11.5
2.4 - . —
268.5 - 718.2
232.0 53,4 -
22,0 4.0 5.0
14.3 13.0 0.7
- 1.4 -
11.0 - -

581.4 98.8 96,2
cubic yards

e e an wa mm s v m e e am mE s dE e sm o MR ML o e e e e e e e e e e e e o M e e i E e e o ae Em mm Em es AR e e am W e e = o

Eastern Coasfal

Area {(including
Thames River)

Niantic
New London
Uncasville
Norwich
Mystic

TOTAL EASTERNA

11,0

1.0
22.0

65.7

75.0 - -
171.0 2,5 108.3
160,90 - .

84.90 - 3,0

450.0 2,5 115.0

0.6

23,0 2,882.0

{2.0)b

Average annual volume 1968-1977 = 398,000 cubic yards (110,000 cubic yards)

3,976.5
{1,096,5)b

aTotals have been rounded off.
bgxcluding 1974 New London improvement project by U.S. Ravy.
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Figure C — 1. Western coastal area: dredging/disposal in the Connecticut under Federal permit,
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Figure C - 3. Eastarn coastal area: dredging/disposal in Connecticut under Federal permit.
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DESIGN ASSUMPTIONS FOR ESTIMATING COFFERDAMS & DIKE WALLS

Dredged material : wut weight 75 /&3 (dry), 90 l/R3 (wet).
or all wall 51.5;11;, wakerial i3 assumed wet-(worST conditrom),
D mgterial assuwmed bo have o STrucbural valne for drke
‘ y) gueept for low, on-shore drkes swsed to complete
aroumference of shortline Struchores.

Long biMSmmJ : }ﬂjam 15 medinm compalt fine to medimm s,
s1lty o ¢ 1 medinm B conrye sand. Be abacity ke
Myiaoo%‘ *. s i /y

No rock .fb-m‘u;ln ;jﬁ%‘%lgﬁrr i |

Cofferdams will be filled wri -Arnmmg material.

| Wt weight = 109 1/R (dry), 35%/&’(1&%”:}

Dikes will be 3010 3otk with a hner.  Crown width of 8 fert
allyws 3 rveks acress bop. Sidesopes are | 40 172,

Umit wrsght of dike rocks = 90 15/1¢5

DESIGN REFERENCE;&:

SHEEY STEEL COFFERDAMS ~— Bethlchem Stxel Sheet filmg
Cotaley 2620-8, Bethlehern Steel Crrp.; Liss Stevl Shert Filmg
Design Mannal, Unite) Statrs Steel; 1SS Steel Shert Filmg
Hoandborke, United Scmtes Sterl; USS Steel Sheet Filwy, Design
Exbuaths from Former Catalogs.

DIRES — Dept. of the Army, Engenerrs Mannal

EM 1110 -2-2904 , Engineering & Design of Breakwuters

i1

@ Dept: of the Navy Desipn Mannal NAVFAC DM=7, Table 11-1.
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Sasaki Associates, Inc., 64 Pleasant Street, Watertown, Massachusetts 02272 ¢ (617) 026-33500 Telex 92-2471

Re: Army U.S. Dredge - Sheet Pile Cell Cofferdams

_ SA #8006
. MEMORANDUM:  BY: R.T. Westcott pATE: 11 September 1978

TO: File

Telephone call to U.S. Steel (267-9292) in

New Jersey. Left name
and number. _

On 1l September 1978 at 2:00 P.M., Carl Caskadon, U.S8.S., called
back. I described overall job requirements with him. He said he
would send whatever design aids he had, and that I. should use these
to reach a preliminary design. Then I should call him back and he
could tell me material costs. He said past experience has shown
2x material costs is a good rough extimate of in-place cost.

;ék/aoos
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SA

Sasaki Associates, Inc., 64 Pleasant Street, Watertown, Massachusetts 02172 * (617) 926-33500 Telex g92-2471

RE: Army LIS Dredge - Sheet Pile Cell Cofferdams

\ SA #3006 .
MEMORANDUM: BY: R.T. Westcott DATE: 11 September 1978

TO: File

i

Telephone call to Bethlehem Steel - Prudential Center Boston -
referred to New Jersey Central Office. Left name and number.

At 10:25 A.M. Dave Magee, Bethlehem Steel, called back. He said
Bethlehem Steel is not making sheet cell piling anymore; but he
will send what information about design he can find. He said U.S.
Steel is the only manufacturer now making sheet cell piling.

rek/8006

i1
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SA

Sasaki Associates, Inc., 64 Pleasant Street, Watertown, Massachusetts 02272 * (627) 926-3500 Telex 922472

RE: Army LIS Dredge - Sheet Pile Cell Cofferdams

SA #8006
. MEMORANDUM: 8y: R.T. Westcott DATE: 15 September 1978

vo: File

Telephone call to U.S.S. in New Jersey, referred to Carl Caskadon,
local representative at (201) 843-0411

From previous call on 1l September 1978, U.S.8. Steel Sheet Piling
Design Manual and S.5.5. Steel Sheet Piling Handbook were sent to

me. DBased on my preliminary designs using these, I called Mr. Caskadon
back to determine his estimate of construction costs, protective
coatings, and anticipated useful life. He said steel should be

their "Mariner' type, coated with coal tar epoxy to the mud-line

on the exterior ocean side. Inside surfaces are protected from splash
.and starved of much cxygen. Thils system would have a life of 25-30
years. Material cdsts: 28%¢/lb., add more for fasteners (fasteners
cost 40¢/1lb. No. of conmections is a factor). For my purpose

figure 30¢/1lb. overazll material cost. Double Ffor in-place cost.
Firgure $1/sf for coating costs.

.1t may be necessary to excavate silt within the cell to prevent
-gettlement of the £ill and loss of shear strength. He could not

give me an estimate of the cost of the cell £i1ll. Fill with a
good mixture of sand and gravel.

Mentioned piles come in 60' lengths; but that splices were not a
problem as loads were radial.

i1
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SA

Sasaki Associates, Inc., 64 Pleasant Street, Watertown, Massachusetts 02172 * (617) 926-3300 Telex 92-2471

RE: Army LIS Dredge - Rock Dike Construction Costs

SA #8006 ‘
MEMORANDUM; By: R.T. Westcott DATE: 19 September 1978
T0: File |

gg%epggge call to Perini Comstruction Corporation, East Boston,
- 0 - ‘

Referred to Main Framingham Office, 875~-6171, the Chief Engineer
of the Marine Division. Told to ask for Ricky Rex. Called immed-
iately and discussed job concept with Mr. Rex. He told me in-place
cost of rock bottomed - dumped at sea would be between $25-$30/ton,
depending on depth. Higher figure for deeper regions. Cell £ill
would run about §5/cy material cost and about $10/cy in-place cost,
for the sheet pile cellular cofferdams.

rek/8006



SA

Sasaki Associates; Inc., 64 Pleasant Stréet, Watertown, Massachusetts 02172 * (617) 926-3300 Telex 92-2471

RE: Army LIS Dredge ~ Rock Dikes

SA #8006 _
MEMORANDUM: sy: R.T. Westcott ' DATE: - 19 September 1978
10: File
~Telephone call to Celanese Fibers Harketing Co. - makers of filter

fabrics, New York (1-212-764-~7640). Refered to their local repre-
sentative, A.H. Harris & Sons, Medfield, Mass. 359-7321.

Immediately called. Too busy at that time; but shortly called
back. Told that a polypropelene fine mesh filter would be suitable
- for the purpose I described, and that such a filter would have an
indefinite life, protected from sunlight. Material costs for a
large quantity would be about 4¢ to 5¢ per sq. ft. Increase to
6¢/sf to allow for laps or stitched seams. I suggested a layer of
finer stone to protect the filter from puncture, and he said that
%" stone should be sufficient. He said doubling material costs for
installation would be reasonable. He mentioned that polypropelene
floats, and would be a consideration during comstruction. Man I
spoke to was Sean Kiniry.

rek/8006

"
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DA

Sasaki Associates, Inc., 44 Pleasant Stree:, Watertown, Massachusetts e2x72 * (617) 926 300 Telex 9:-:4}:

RE: Army LIS Dredge - Dredging Costs

- SA #8006 '
MEMORANDUM: gBy: R.T. Westcott _ DATE: 29 September 1978
3 _ TO: File |

Telephone call to Mr. Mike Rich at Great Lakes Dredging Company,
New York City, (201) 964-8070 at 10:55 A.M.

His firm does net do hydraulic pumping. (Gave name of Gibson &
Cushman on Long Island, (516) 665-0353, Mr. Chris Kirk, for hydraulic
work). Great Lakes does barge work. Very difficult to estimate
prices. Bid prices on definite contracts vary by as much as 40%.
- Factors are: distance to disposal, fuel prices, escalation, etc.

I presented the criteria. He gave a figure of about $3 to $5/cu. yd.
for a barge hauling distance of about 30 miles. An increase of
hauling distance from 15 miles to 50 miles might result in a 15%

to 20% in hauling cost. These are 1978 prices. Generally go up
about 7%/yr. Another constraint is the "tow limit" which refers

to .the quantity of dredging which can be done before you need to

add another scow. Their limit is around 10,000 cu. yd./day. He
wondered how suitable hydraulic pumping in a pipeline might be

oyer water. : ' '

He said that there is eqﬁipment available which could pump the dredge
the 20 ft. to go over the top of the dike. Could give not cost fi-
gures for this.

i1
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SA

Sasski Associetes, Inc., 64 Pleasant Street, Watertown, Massachuselts 02172 * (617) 926-33500 Telex p2-2471
, ) ) .

‘R Army LIS Dredge - Dredging Costs

SA #8006 o o
" MEMORANDUM: By: R.T. Westcott DATE: 29 September 1978
T0: File

dredging by

Telephone call to Gibson & Cushman Dredging Company, Long Island

Sound, (516) 665-0353 at 11:25 A.M. to Mr., Chris Kirk.

Said that price for hydraulic pumping could be around $3-$5/cy for
about 3 miles. He said that about 2 miles is practical limit for
hydraulic pumgin;. ‘Nobody would pump farther than that. Said that
clamshell would be eut of the question for muck. It
woul@ bewe to be by suction pipe. He sald that Great Lakes Dredging
is the enly firm in the count®y which has the equipment to pump
over the top of the dike. All other eguipmsnt is foreign made and
Governmant work does not allow use of foreign equipment. Said

“possibly an opening could be left in the dike at the beginning

to allow a barge to bottom dump at first as there is no current

within; but thought the contaminated nature of the dredge would

require a sealed container. Perhaps, he suggested, the top 10 ft.

of the seal could be left open to allow escape of accumulated water.
- Said that the mucky nature of the_dredging is going to mean that a
' barge, when full, is going to be about 80%

water., Very helpful.
Suggested I call anytime.. '

rek/8006



